

IEEE P802.3cn Task Force: 50 Gb/s, 200 Gb/s, and 400 Gb/s over Single-Mode Fiber

Closing Report

John D'Ambrosia

Futurewei, Subsidiary of Huawei

Vancouver, BC, Canada

March 14, 2019

IEEE P802.3cn Task Force Project information

Task Force Organization

John D'Ambrosia, Chair, IEEE P802.3cn Task Force
Editorial Team

- Pete Anslow – Chief Editor
- Peter Stassar – 40km Optical PHY Clauses

Task force web and reflector information

- Reflector: <http://www.ieee802.org/3/cn/reflector.html>
- Home page: <http://www.ieee802.org/3/cn/index.html>

Project Documentation –

- PAR : <https://development.standards.ieee.org/get-file/P802.3cn.pdf?t=99813600003>
- CSD: <https://mentor.ieee.org/802-ec/dcn/18/ec-18-0248-00-ACSD-p802-3cn.pdf>
- Objectives: http://www.ieee802.org/3/cn/proj_doc/3cn_Objectives_190212.pdf
- Timeline http://www.ieee802.org/3/cn/proj_doc/timeline_3cn_190119.pdf

Ad Hoc page <http://www.ieee802.org/3/cn/public/adhoc/index.html>

Private Area <http://www.ieee802.org/3/cn/private/index.html>

This Week's Accomplishments

- Joint P802.3cn / P802.3ct Task Force Meeting - .3cn Related
 - Considered 3 comments submitted against D1.0
 - Heard 1 technical Presentation
- P802.3cn Task Force Meeting
 - Single Motion (Approved by voice vote without opposition)
 - Approve Task Force review Draft 1.0 closed comments
 - Approved request to 802.3 to proceed to WG Ballot
 - No changes made to preview draft

WG Motion

Move that the IEEE 802.3 Working Group progress the IEEE P802.3cn draft to Working Group ballot.

- M: D'Ambrosia
- S: Anslow
- Technical ($\geq 75\%$)
- Results: passes by voice without opposition

Moving Forward



- If approved –
 - Initial WG Ballot Opens – Fri Mar 15, 2019
 - Initial WG Ballot Closes – Sat April 13, 2019
- Ad Hoc calls
 - Dates to be announced – Reserved Thurs 7am to 9am PT
- May Interim
 - Week of May 20, Salt Lake City, UT, USA

Questions?

Thank you!