

IEEE P802.3-2022/Cor 1 (IEEE 802.3dn) Multi-Gigabit Automotive MDI return loss Report

Brett McClellan

Marvell

Denver

March 11, 2024

IEEE P802.3-2022/Cor 1 (IEEE 802.3dn) Project information

Task Force Organization

Brett McClellan, IEEE P802.3dn Task Force Chair

George Zimmerman, IEEE P802.3dn Task Force Secretary

Greg Spray, IEEE P802.3dn Task Force Chief Editor

Task force web and reflector information

Reflector information: <http://www.ieee802.org/3/maint/reflector.html>

Home page: <http://ieee802.org/3/dn>

PAR: https://www.ieee802.org/3/dn/P802.3-2022_Cor_1_PAR.pdf

Private area: <http://ieee802.org/3/private/maint/dnballot/>

Note: The draft, and any other content, is posted for your review only, and neither the content nor access information should be copied or redistributed to others in violation of document copyrights

IEEE P802.3-2022/Cor 1 (IEEE 802.3dn) Activities since November 2023 plenary

PAR Approved 15 February 2024

Teleconference Interim on 21 February 2024

Produced Draft 2.0 for preview to the 802.3 Working Group

IEEE P802.3-2022/Cor 1 (IEEE 802.3dn) Adopted timeline

Submission of draft to the IEEE SA for initial Standards Association Ballot:
April 2024

Submittal to RevCom: September 2024

IEEE P802.3-2022/Cor 1 (IEEE 802.3dn) Plans

Meeting concurrently with Maintenance

Goals for the plenary session meeting

- Address any comments received on Draft 2.0

- Progress to WG Ballot

Future

- Teleconference Interim to resolve comments received from first WG ballot

Questions?

Thank you!