

IEEE P802.3dt Ethernet Metadata Services Closing Plenary Report

David Ofelt

HPE

Vancouver, BC

2026-03-12

IEEE P802.3dt Ethernet Metadata Services

Project information

Task Force Organization

David Ofelt, IEEE P802.3dt Task Force Chair

Gary Nicholl, IEEE P802.3dt Task Force Secretary

Task force web and reflector information

Reflector information: <https://www.ieee802.org/3/EMS/reflector.html>

Home page: <https://www.ieee802.org/3/dt/>

PAR: https://www.ieee802.org/3/dt/projdoc/P802.3dt_PAR.pdf

CSD: <https://mentor.ieee.org/802-lmsc/dcn/26/lmsc-26-0040-00-ACSD-p802-3dt.pdf>

Objectives: https://www.ieee802.org/3/dt/projdoc/objectives_ems_260217.pdf

(no timeline nor private area available yet)

Activities This Week

Meeting page: https://www.ieee802.org/3/dt/public/26_03/index.html

Heard & discussed presentations

Discussed potential schedule

Discussed limited scope for per-packet metadata

IEEE P802.3dt Ethernet Metadata Services

Adopted timeline

Timeline not adopted yet

Future Plans

Will hold an ad-hoc meeting before the next May interim

Date/time TBD

Need to:

Set a schedule

Finalize any changes to the objectives

Lock down baselines

Questions?

Thank you!