

# IEEE P802.3dt Ethernet Metadata Services Report

David Ofelt

HPE

Vancouver, BC

2026-03-09

# IEEE P802.3dt Ethernet Metadata Services

## Project information

---

### Task Force Organization

David Ofelt, IEEE P802.3dt Task Force Chair Pro Tem

Gary Nicholl, IEEE P802.3dt Task Force Secretary

### Task force web and reflector information

Reflector information: <https://www.ieee802.org/3/EMS/reflector.html>

Home page: <https://www.ieee802.org/3/dt/>

PAR: [https://www.ieee802.org/3/dt/projdoc/P802.3dt\\_PAR.pdf](https://www.ieee802.org/3/dt/projdoc/P802.3dt_PAR.pdf)

CSD: <https://mentor.ieee.org/802-lmsc/dcn/26/lmsc-26-0040-00-ACSD-p802-3dt.pdf>

Objectives: [https://www.ieee802.org/3/dt/projdoc/objectives\\_ems\\_260217.pdf](https://www.ieee802.org/3/dt/projdoc/objectives_ems_260217.pdf)

(no timeline nor private area available yet)

# IEEE P802.3dt Ethernet Metadata Services Activities since November 2025 plenary

---

Met during the January 2026 interim meeting series

Major items discussed, decisions made and actions

- Discussed required changes for the PCS

- Discussed the service interface

- Explored the preamble changes for slower-speed interfaces

Current status

- EMS SG transitioned to 802.3dt task force

- Preparing baseline proposals so we can start writing the first draft

# IEEE P802.3dt Ethernet Metadata Services

## Adopted timeline

---

Timeline not adopted yet

# IEEE P802.3dt Ethernet Metadata Services Plans

---

## Goals for the plenary session meeting(s)

- Review the preliminary baseline proposals for the PCS changes as well as the new service interface
- Discuss the project schedule
- Discuss whether limiting the scope of the per-packet metadata objective makes sense

## Big ticket items

- Baselines

## Future

- Adopt Baselines
- Possibly adjust objective scope
- Adopt a project schedule

Questions?

Thank you!