

IEEE P802.3cr Maintenance #14: Isolation Update Report

Jon Lewis

Dell EMC

Telephonic

21 May 2020

IEEE P802.3cr Maintenance #14: Isolation

Project information

Task Force Organization

Jon Lewis, IEEE P802.3cr Task Force Chair

Task force web and reflector information

Reflector information: <http://www.ieee802.org/3/cr/reflector.html>

Home page: <http://ieee802.org/3/cr/index.html>

PAR: http://www.ieee802.org/3/cr/P802.3cr_PAR.pdf

IEEE P802.3cr Maintenance #14: Isolation Activities since March July plenary

Met during the January 2020 interim meeting series, telephonic interim meetings on 13 March and 28 April.


Major items discussed, decisions made and actions

D2.0, D2.1, D2.2 and D2.3 have been circulated for Working Group ballot

Current status

D2.3 has 1 outstanding comment that has been withdrawn by the commenter.

Comment History



Comment: The 802.3cr year indicates 202x without an editor note to update the year in the following text: IEEE Std 802.3cr-202x, Annex J, Electrical isolation and general safety

Suggested Remedy: Add a note for the editor to change 202x to the 802.3cr ratified year when available

Proposed Response: PROPOSED REJECT.

This comment was WITHDRAWN by the commenter.

P802.3cr Ballot Summary

| | Initial D2.0 | | | 1 st Recirculation D2.1 | | | 2 nd Recirculation D2.2 | | | 3 rd Recirculation D2.3 | | |
|----------------------------|--------------|--------|--------|---------------------------------------|--------|--------|---------------------------------------|--------|--------|---------------------------------------|--------|--------|
| | # | % | Status | # | % | Status | # | % | Status | # | % | Status |
| Abstain | 16 | 14.41% | PASS | 16 | 13.79% | PASS | 18 | 13.53% | PASS | 17 | 12.78% | PASS |
| Disapprove with comment | 1 | | | | | | 1 | | | | | |
| Disapprove without comment | | | | | | | | | | | | |
| Approve | 94 | 98.95% | PASS | 100 | 100% | PASS | 114 | 99.13% | PASS | 116 | 100% | PASS |
| Ballots returned | 111 | 57.51% | PASS | 116 | 65.54% | PASS | 133 | 75.14% | PASS | 133 | 75.14% | PASS |
| Voters | 193 | | | 177 | | | 177 | | | 177 | | |
| Comments | 152 | | | 29 | | | 48 | | | 1 | | |

IEEE P802.3cr Maintenance #14: Isolation

Next Meeting

2 June 2020: Contingent Interim Meeting will be held as scheduled and previously announced on the reflector to resolve 1 comment.

Motion

Request that the IEEE 802.3 Working Group progress the IEEE P802.3cr draft to SA ballot.

M: Jon Lewis

S: George Zimmerman

Technical, $\geq 75\%$

Y: N: A:

Questions?

Thank you!