

# **802.3ak**

**( 10GBASE-CX4 )**

## **Task Force Report to IEEE 802.3**

**<http://www.ieee802.org/3/ak/>**

**Daniel Dove**

**Chair, IEEE 802.3ak**


## **802.3ak Task Force...**

- Held 2 meetings since the July Plenary
  - *Sacramento in September*  
<http://grouper.ieee.org/groups/802/3/ak/public/sept03/index.html>
  - *Ottawa in October*  
<http://grouper.ieee.org/groups/802/3/ak/public/oct03/index.html>
- Performed Sponsor Ballot on 802.3ak D5.0
  - 60 returns of 77 eligible voters for a 77% response rate
  - 48 affirms, 5 negative for a 90% approval rate
  - *64 T's, 225 E's ---- 289 total*
- Performed 15 day SB re-circulation of 802.3ak D5.1
  - 65 returns of 77 eligible voters for a 84% response rate
  - 54 affirms, 3 negative for a 94% approval rate
  - *24 T's, 48 E's ---- 72 total*

## 802.3ak Task Force...

- Performed 15 day SB re-circulation of 802.3ak D5.2
  - 66 returns of 77 eligible voters for a 85% response rate
  - 60 affirms, 1 negative for a 98% approval rate
  - *2 T's, 6 E's ---- 8 total*
- We are meeting this week to resolve comments on D5.2
- We expect to release D5.3 at the end of this meeting and send it to a 3<sup>rd</sup> recirculation round
- We have requested early consideration by RevCom to expedite approval (hopefully in January 04')

# 10GBASE-CX4 Estimated Timeline



Meeting location ***Pecos*** Conference Room ***Thu 8:30a - 12 noon***



**THANK YOU!!**