

IEEE P802.3bt 4-Pair Power over Ethernet (4PPoE) Opening Report

**Chad Jones
Cisco Systems, Inc.
San Antonio, TX
November 7, 2016**

IEEE P802.3bt 4PPoE

Project information

Task Force Organization

Chad Jones, Task Force Chair

Lennart Yseboodt, Task Force Chief Editor

David Abramson, Task Force Comment Editor

Task Force web and reflector information

Reflector information: <http://www.ieee802.org/3/4PPOE/reflector.html>

Home page: <http://ieee802.org/3/bt/index.html>

PAR: http://www.ieee802.org/3/bt/P802d3bt_PAR.pdf

5 Criteria: http://www.ieee802.org/3/bt/P802d3bt_5Criteria.pdf

Objectives: http://www.ieee802.org/3/bt/P802d3bt_objectives.pdf

Approved timeline: http://www.ieee802.org/3/bt/P802d3btadopted_timeline.pdf

Private area: <http://www.ieee802.org/3/bt/private/index.html>

Note: The draft, and any other content, is posted for your review only, and neither the content nor access information should be copied or redistributed to others in violation of document copyrights

IEEE P802.3bt 4PPoE

Activities since July 2016 Plenary

Met during the September 2015 interim meeting series in Dallas, TX September 14-16

Major items discussed

**Comment resolution on Draft 2.0 542 comments resolved
30 presentations, majority related to comments**

Major decisions and actions

Aggregated Motions:

http://www.ieee802.org/3/bt/public/sep16/motions_and_straw_polls_0916.pdf

Charter D2.1


Authored 4 liaisons

Current status

**Comment cycle held on Draft 2.0
292 comments received, 35 presentations**

IEEE P802.3bt 4PPoE Adopted timeline

Accepted Timeline v3



IEEE P802.3bt Task Force, November 2015

IEEE P802.3bt 4PPoE

Meeting week plan

Goals for the meeting

Meet Monday afternoon 2pm, Tuesday, Wednesday, Thursday 8am

Meeting focused on comment resolution

Cover all presentations relating to comment resolution

Authorize creation of D2.1

Questions?

Thank you!