

Opening Report

IEEE 802.3 P802.3bz 2.5G/5GBASE-T Task Force

David Chalupsky, Intel

San Antonio, TX
November 7, 2016

IEEE P802.3bz 2.5G/5GBASE-T Task Force Project Information

Task Force Organization

David Chalupsky, Chair

Jon Lewis, Secretary

George Zimmerman, Chief Editor

Peter Jones, Chair, Architecture ad hoc

Editorial Team: Chris DiMinico, Jon Lewis, Mike Klempa, Valerie Maguire, Brett McClellan

Chris DiMinico, Chair, Use Case ad hoc

German Feyh, Chair, Enterprise Noise and Use Case Analysis ad hoc (ENUCA)

Task Force web and reflector information

Reflector information: <http://ieee802.org/3/NGBASET/reflector.html>

- Shares reflector with P802.3bq

Home page: <http://ieee802.org/3/bz/index.html>

PAR - <http://www.ieee802.org/3/bz/P802.3bz.pdf>

CSD - http://www.ieee802.org/3/bz/802d3_NGEABT_CSD_802.3_WG_approved_12-march-15.pdf

Objectives - http://www.ieee802.org/3/bz/ngeabt_objectives_802.3WG_approved_0315.pdf

Private area: <http://ieee802.org/3/bz/private/index.html>

Note: The draft, and any other content, is posted for your review only, and neither the content nor access information should be copied or redistributed to others in violation of document copyrights

IEEE P802.3bz 2.5G/5GBASE-T Task Force Activities Since July'16 Plenary

Completed 3rd Sponsor ballot recirculation on D3.3

closed 13-August-2016

100% Approve, 0 comments

Contingent August interim cancelled

Approved by IEEE-SA Standards Board on 22-September-2016

Less than 18 months from PAR approval

Final publication on 18-October-2016

Final Schedule for September Completion of P802.3bz

Actual, Final Schedule

IEEE P802.3bz first task Force meeting	5/19/2015
...	
IEEE P802.3bz comment resolution meeting	5/26/2016
1st Sponsor recirculation ballot day one	6/6/2016
1st Sponsor recirculation ballot close date	6/20/2016
IEEE P802.3bz comment resolution meeting	6/27/2016
2nd Sponsor recirculation ballot day one	7/7/2016
2nd Sponsor recirculation ballot close date	7/21/2016
IEEE P802.3bz comment resolution meeting	7/27/2016
3rd Sponsor recirculation ballot day one	7/29/2016
RevCom September meeting submittal deadline	8/5/2016
3rd Sponsor recirculation ballot close date	8/13/2016
SASB September meeting (Approval)	9/22/2016
Final Publication	10/18/2016

IEEE P802.3bz Plans for the Week

Goals for the meeting

- Go to the social on Wednesday night
- Awards on Thursday!

Thank you!