

# IEEE P802.3.2(IEEE 802.3cf) YANG Data Model Definitions Task Force Opening Report

Yan Zhuang  
Huawei Technologies  
Orlando, FL, USA  
6 November, 2017

# IEEE P802.3.2 (.3cf) YANG Data Model Definitions Task Force information

---

## Task Force Organization

Yan Zhuang, Huawei Technologies, Chair

Marek Hajduczenia, Charter, Editor

Peter Jones, Cisco, Ad hoc Chair

## Task force web and reflector information

Reflector information: <http://www.ieee802.org/3/cf/reflector.html>

Home page: <http://www.ieee802.org/3/cf/index.html>

PAR: [http://www.ieee802.org/3/cf/IEEE\\_P802d3d2\\_220916\\_PAR.pdf](http://www.ieee802.org/3/cf/IEEE_P802d3d2_220916_PAR.pdf)

CSD: <http://www.ieee802.org/3/cf/ec-16-0142-00-ACSD-802-3cf.pdf>

Objectives: [http://www.ieee802.org/3/cf/YANG\\_SG\\_objectives\\_v1.6.pdf](http://www.ieee802.org/3/cf/YANG_SG_objectives_v1.6.pdf)

Draft timeline: [http://www.ieee802.org/3/cf/draft\\_timeline\\_0317.pdf](http://www.ieee802.org/3/cf/draft_timeline_0317.pdf)

Private area: <http://www.ieee802.org/3/cf/private/index.html>

Github repository:

<https://github.com/YangModels/yang/tree/master/standard/ieee/802.3/draft>

# Activities since July 2017 Plenary

---

One Interim meeting and 2 ad hoc meetings have been hold:

Charlotte Interim: <http://www.ieee802.org/3/cf/public/sept17/index.html>

Ad hoc: <http://www.ieee802.org/3/cf/public/adhoc/index.html>

Met during the September 2017 interim meeting series

Major items discussed, decisions made and actions

- NMDA module structure discussion and plan

- Worked on comment resolution for D1.1.

- Approved the preparation of D1.2 for task force review

Current status

- D1.2 prepared and task force review completed.

# IEEE P802.3.2 (.3cf) Task Force Meeting week plan

---

Meeting Thursday morning (8am), Antigua 3

Goals for the meeting

- NMDA structure transition

- Comments resolution on D1.2

- YANG Style guidelines and tools

Big ticket items

- Resolve comments on D1.2 and generate D1.3

Questions?

Thank you!