

IEEE P802.3cv Power over Ethernet (Maintenance #15) Closing Report

Chad Jones
Cisco Systems, Inc.
Waikoloa, Hawaii
November 14, 2019

IEEE P802.3cv Power over Ethernet (Maintenance #15)

Project information

Task Force Organization

Chad Jones, Task Force Chair

Jon Lewis, Task Force Chief Editor

David Abramson, Task Force Comment Editor

Task Force web and reflector information

Reflector information: <http://www.ieee802.org/3/maint/reflector.html>

Home page: <http://www.ieee802.org/3/cv/index.html>

PAR: http://www.ieee802.org/3/cv/P802d3cv_PAR.pdf

Approved timeline: http://www.ieee802.org/3/cv/P802d3cv_Timeline_V1.pdf

Private area: <http://www.ieee802.org/3/private/maint/cvballot/index.html>

Note: The draft, and any other content, is posted for your review only, and neither the content nor access information should be copied or redistributed to others in violation of document copyrights

IEEE P802.3cv Power over Ethernet (Maintenance #15)

Activities this week

Met Wednesday this week, jointly with P802.3cq

Major items discussed, decisions made and actions

- Resolved 15 comments

- Viewed one presentation, related to comments


- Comments mainly focused on LLDP and Autoclass

Current status

- Motioned to generate D1.1

- Recirculation of D1.1 will open early December

IEEE P802.3cv Power over Ethernet (Maintenance #15) Adopted timeline



Note: Drafts numbers under the date indicate the version that is being resolved at that meeting.

Questions?

Thank you!