

IEEE P802.3cr Maintenance #14: Isolation Closing Report

Jon Lewis

Dell EMC

Waikoloa Village, HI USA

14 November 2019

IEEE P802.3 P802.3cr Maintenance #14: Isolation

Project information

Task Force Organization

Jon Lewis, IEEE P802.3cr Task Force Chair

Task force web and reflector information

Reflector information: <http://www.ieee802.org/3/cr/reflector.html>

Home page: <http://ieee802.org/3/cr/index.html>

PAR: http://www.ieee802.org/3/cr/P802.3cr_PAR.pdf

Task force Private Area:

<http://www.ieee802.org/3/private/maint/crballot/index.html>

Uses Maintenance area Password

IEEE P802.3 P802.3cr Maintenance #14: Isolation Activities this week

Met as a co-located interim on Monday morning this week

Major items discussed, decisions made and actions

Resolved 15 comments against pre-circulated D1.1

Chartered draft 2.0 preparation and requested to progress to WG ballot

Motion #4: Move to instruct the Editors to generate draft 2.0 from draft 1.1 and the closed comments, and request that IEEE 802.3 progress the draft to WG Ballot

M: Chad Jones

S: Lennart Yseboodt

Y: 10 N: 0 A:0

Motion Passes (Technical >= 75%)

IEEE P802.3 P802.3cr Maintenance #14: Isolation Adopted timeline

No Adopted timeline

Summary of Changes made to D1.1 Preview Draft

General - Editorial cleanup (e.g., all: Draft revision, date, removing blank pages, correcting PICs font size, etc.)

FM – Change Jonathan Goldberg to Jodi Haasz as PM

CL8 – Added ‘s’ to requirement; removed Editor’s note and replaced “station” with “Physical Layer MDI/PI”

CL14 – removed Editor’s note

CL146 – in Editor’s note inserted “added”: “Clause 146 was added...”

CL147 – in Editor’s note inserted “added”: “Clause 147 was added...”

CL149 – in Editor’s note inserted “added”: “Clause 149 was added ...”

Annex J – Changed reference to IEC 62368-1 from 5.2.9.1 to 5.4.9.1; Missed comment in D1.0. Remove “requirements” in title J.2

J.3.1 – Changed “J.1” cross reference to “Annex J.1”

Desire to step through P802.3cr draft changes?

Posted draft at:

http://www.ieee802.org/3/private/maint/crballot/8023cr_D2p0.pdf

Posted compare at:

http://www.ieee802.org/3/private/maint/crballot/8023cr_D2p0_CMP.pdf

Change pages only at:

http://www.ieee802.org/3/private/maint/crballot/8023cr_D2p0_CMP_changes.pdf

IEEE P802.3 P802.3cr Maintenance #14: Isolation Working Group Motion

Move that the IEEE 802.3 Working Group progress the IEEE P802.3cr draft to Working Group ballot.

M: Marek Hajduczenia

S: Chad Jones

Technical $\geq 75\%$

Y: N: A:

Motion Passes/Fails

Questions?

Thank you!