

# IEEE P802.3cr Maintenance #14: Isolation Opening Report

Jon Lewis

Dell EMC

Waikoloa Village, HI USA

11 November 2019

# IEEE P802.3cr Maintenance #14: Isolation

## Project information

---

### Task Force Organization

Jon Lewis, IEEE P802.3cr Task Force Chair

### Task force web and reflector information

Reflector information: <http://www.ieee802.org/3/cr/reflector.html>

Home page: <http://ieee802.org/3/cr/index.html>

PAR: [http://www.ieee802.org/3/cr/P802.3cr\\_PAR.pdf](http://www.ieee802.org/3/cr/P802.3cr_PAR.pdf)

# IEEE P802.3cr Maintenance #14: Isolation Activities since March July plenary

---

Met during the September 2019 interim meeting series and earlier today at a co-hosted interim.

Major items discussed, decisions made and actions

D1.0, D1.1 have been circulated for Task Force Review

Current status

TF has responded to all 15 comments

D1.1 was circulated for working group ballot at the closing plenary

**Anticipated Outcome:**

Draft 2.0 to be generated out of this meeting for initial Working Group ballot.

# IEEE P802.3cr Maintenance #14: Isolation Meeting week plan

---

P802.3cr has already met this week and will not be meeting again this week.

Questions?

Thank you!