

IEEE P802.3cq Power over Ethernet over 2 Pairs (Maintenance #13) Opening Report

Chad Jones
Cisco Systems, Inc.
Waikoloa, Hawaii
November 11, 2019

IEEE P802.3cq Power over Ethernet over 2 Pairs (Maintenance #13)

Project information

Task Force Organization

Chad Jones, Task Force Chair

Lennart Yseboodt, Task Force Chief Editor

David Abramson, Task Force Comment Editor

Task Force web and reflector information

Reflector information: <http://www.ieee802.org/3/maint/reflector.html>

Home page: <http://www.ieee802.org/3/cq/index.html>

PAR: http://www.ieee802.org/3/cq/P802d3cq_PAR.pdf

Approved timeline: http://www.ieee802.org/3/cq/P802d3cq_Timeline_V1.pdf

Private area: <http://www.ieee802.org/3/private/maint/cqballot/index.html>

Note: The draft, and any other content, is posted for your review only, and neither the content nor access information should be copied or redistributed to others in violation of document copyrights

IEEE P802.3cq Power over Ethernet over 2 Pairs (Maintenance #13)

Activities since July 2019 plenary

Met during the September 2019 interim meeting series

Major items discussed, decisions made and actions


Resolved 8 comments received from initial SA Ballot circulation

Current status

Held a recirculation of D3.1

two comments received, one will require changes to the draft

IEEE P802.3cq Power over Ethernet over 2 Pairs (Maintenance #13) Adopted timeline



Version 1.0 – Nov 12, 2018

IEEE P802.3cq Power over Ethernet over 2 Pairs (Maintenance #13)

Meeting week plan

Goals for the meeting

Resolve comment(s)

Charter Editor to generate D3.2

Request conditional approval to progress to RevCom

2 nd Standards Association recirculation ballot day one	21 st Nov 2019
RevCom submittal deadline	3 rd Dec 2019
2 nd Standards Association recirculation ballot close date	5 th Dec 2019
IEEE P802.3cq comment resolution meeting	12 th Dec 2019
3 rd Standards Association recirculation ballot day one	19 th Dec 2019
3 rd Standards Association ballot close date	2 nd Jan 2020
IEEE P802.3cq comment resolution meeting	Week of 20 th Jan 2020
RevCom teleconference	8 th Jan 2020
RevCom submittal deadline	24 th Jan 2020
RevCom meeting	4 th Mar 2020
IEEE-SA Standards Board meeting	5 th Mar 2020

IEEE P802.3cq Power over Ethernet over 2 Pairs (Maintenance #13) Announce Conditional Telephonic Interims

Announcing telephonic interim Thursday Dec 12, 2019 10am-12pm ET

Announcing telephonic interim Monday Jan 20, 2020 10am-12pm ET

Questions?

Thank you!