# IEEE P802.3cv Power over Ethernet (Maintenance #15) Update Report

Chad Jones
Cisco Systems, Inc.
Teleconference
November 12, 2020

### IEEE P802.3cv Power over Ethernet (Maintenance #15) Project information

#### Task Force Organization

Chad Jones, Task Force Chair

Jon Lewis, Task Force Chief Editor

David Abramson, Task Force Comment Editor

#### Task Force web and reflector information

Reflector information: <a href="http://www.ieee802.org/3/maint/reflector.html">http://www.ieee802.org/3/maint/reflector.html</a>

Home page: <a href="http://www.ieee802.org/3/cv/index.html">http://www.ieee802.org/3/cv/index.html</a>

PAR: http://www.ieee802.org/3/cv/P802d3cv PAR.pdf

Approved timeline: <a href="https://www.ieee802.org/3/cv/P802d3cv">https://www.ieee802.org/3/cv/P802d3cv</a> Timeline V2.pdf

Private area: http://www.ieee802.org/3/private/maint/cvballot/index.html

Note: The draft, and any other content, is posted for your review only, and neither the content nor access information should be copied or redistributed to others in violation of document copyrights

## IEEE P802.3cv Power over Ethernet (Maintenance #15) Activities since July 2020 teleconference

July 21, 2020 TF Teleconference

Comment resolution for initial WG ballot

51 comments resolved, 3 unsats from 2 commentors

Generated D2.1, held first recirulation

Updated the timeline to cover the slip due to Covid

# IEEE P802.3cv Power over Ethernet (Maintenance #15) Activities since July 2020 teleconference

### September 16, 2020 TF Teleconference

Comment resolution for first recirculation

2 comments resolved

Generated D2.2, held second recirculation

No comments received against 2<sup>nd</sup> recirc

Editor generated D3.0 from D2.2

From the Sept minutes: "It is expected to be a clean recirculation and unconditional approval to proceed to SA Ballot will be requested at the November Plenary."

### October 12, 2020 Telephonic adhoc

Discussed the rejected comment against D2.1

### Motion CV1

Move that the IEEE 802.3 Working Group request approval to progress the IEEE P802.3cv draft to IEEE Standards Association ballot.

M: Chad Jones

S: George Zimmerman


## IEEE P802.3cv Power over Ethernet (Maintenance #15) Meeting week plan

NO MEETING DURING THE PLENARY.

NEXT MEETING TO BE ANNOUNCED.

AGENDA WILL BE TO RESOLVE COMMENTS AGAINST D3.0.

### IEEE P802.3cv Power over Ethernet (Maintenance #15) Adopted timeline



Note: Drafts numbers under the date indicate the version that is being resolved at that meeting.

Version 2.0 – July 21, 2020

Questions?

Thank you!