

IEEE 802.3 CSMA/CD Working Group Status

- Major Activities/Approved Projects:
 - P802.3ae 10 Gigabit Ethernet TF
in final stages of WG Ballot
Sponsor Ballot expected in December
 - P802.3af DTE Power via MDI
Draft 2.1 approved for Working Group Ballot
as Draft 3.0
 - P802.3ah Ethernet in the First Mile
Developing Proposals, Refining Objectives

IEEE 802.3 CSMA/CD Working Group Status

- Other Activities:
 - P1802.3Rev., 10BASE-T Conformance Test
Approved / Published
 - P802.3ag-REV Maint #6
On December REVCOM agenda for approval
 - P802.3aj Maint #7
PAR generated and approved by SEC
 - Call for Interest : Longer Distance 10 GbE
Applications: Not going to be pursued

IEEE Std. 802.3 Status

- **Published (PDF & Paper)**

- **IEEE Std. 802.3 2000 Edition**

- **ISO/IEC 8802-3 Sixth Edition 2000 - ## - ##**

- Paper: ISO edition only: 1586 pages**

- PDF included in current CD-ROM (as 802.3)**

- Available at no charge from “IEEE Download 802”**

- [http//standards.ieee.org/getieee802/802.3.html](http://standards.ieee.org/getieee802/802.3.html)**

- **2002 Edition due in 1st quarter 2002**

- **Same scope as 2000 Edition, Includes Maintenance #6**

802.3 CSMA/CD Working Group Officers

- 802.3 Chair: Geoff Thompson
(thompson@ieee.org)
- 802.3 Vice Chair: David Law
(davel@pdd.3Com.com)
- 802.3 Secretary: Bob Grow
(bob.grow@intel.com)
- P802.3ae 10 Gig E'net: Jonathan Thatcher
(jonathan@worldwidepackets.com)
- P802.3af DTE Power via MDI: Steve Carlson
(scarlson@esta.org)
- P802.3ah Ethernet in 1st Mile: Howard Frazier
(millardo@dominetsystems.com)

- Next Interim Meeting:
802.3 SUB-GROUPS WILL MEET IN
RALEIGH, NC
January 14 - 18
- For meeting details see:
802.3 CSMA/CD Web site
- Information is always available on
our web site:
<http://www.ieee802.org/3/index.html>