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Mr. Dilbeck, Mr. Mak, Mr. Fratini, Mr. Romascanu, Mr. Bonica, Mr. Young, and Mr. Adams, Mr. Jeffree, Mr. Haddock, Mr. van Helvoort and Mr. Lam:
Please find the attached status (34063_002_SOAM_MIB_2010_Q3_Update_Mood.ppt) for the NE-EMS SNMP Service OAM MIB project. Continued progress was made during the last quarter. 

Below is the link and login info for the current Service OAM TC and FM MIB document that contains the ETH-SERVICE-OAM-TC-MIB that includes the Textual Conventions (TC) for the SOAM MIB family and the ETH-SERVICE-OAM-FM-MIB that includes extensions to Connectivity Fault Management (CFM). Work is continuing on these two MIBs as well as the Performance Monitoring MIB, ETH-SERVICE-OAM-PM-MIB, which is not yet included in the document.

We will continue to keep you informed on the progress of the SNMP SOAM MIB development.

The SOAM MIB and other MEF approved drafts can be accessed via MEF’s external folder for liaison documents:
http://metroethernetforum.org/liaison_login.htm
Username:  mef

Password: 3030

The MEF meets again Oct 25-28 in Beijing, China.

Attach:  
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Goals and objectives

Project(s): Service OAM MIB



Purpose of the contribution: Status update of the Service OAM MIB project



Abstract: The SOAM MIB project continued work on the PM MIB and reviewed and incorporated SB comment for the FM/TC MIBs.



Motion: Yes, two motions: one  for an approved draft and one to initiate a straw ballot
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SOAM MIB Status

 Vancouver BC, Canada July 2010

Steve Mood

Omnitron Sytems
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SOAM MIB Status - Calls

		8 conference calls were held:

		June (4 calls)

		Reviewed outstanding comments from the initial PM MIB that were received during 2Q and 3Q

		July (5 calls)

		Reviewed FM MIB Straw Ballot comments

		Updated FM MIB per SB comments

		Reviewed ITU-T liaison
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SOAM MIB Status - Progress

		For this quarter work focused on completing initial review of PM MIB comments and updating it

		ETH-SERVICE-OAM-PM-MIB_08.doc

		The committee also focused on reviewing the Straw Ballot comments that were received for the TC and FM MIBs

		34064_002_Service_OAM_MIB_SB_Consolidated_Comments_Mood.xls

		Updated FM MIB based upon SB comments

		34102_003_Service_OAM_MIB_Mood.doc

		Mark ups: Service_OAM_MIB_04.doc
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Review SB Comments

		23 votes cast: 











		104 comments from 8 responses received
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SOAM MIB Status - Progress

		Reviewed ITU-T Liaison response:

		34038_000_oLS_198_Florit.docx

		The number of meetings during the quarter were limited due to the delay of the second quarter meeting

		Stretch goal of reviewing the YANG model was not met
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SOAM MIB Status – Baseline Documents

		Baseline documents used to create the MIBs:

		IEEE 802.1ag CFM MIB

		MEF 7.1 EMS-NMS Information Model)

		MEF 17 (SOAM Requirements & Framework)

		MEF 10.2 (Ethernet Service Attributes)

		MEF SOAM-FM draft spec

		MEF SOAM-PM draft spec

		ITU-T Y.1731 (OAM functions and mechanisms)

		ITU-T Q.840.1  (NMS-EMS management interface)
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SOAM MIB Status - Plans

		Continue review & update of the SOAM PM MIB

		Prepare PM MIB for Straw Ballot for 4Q meeting

		Prepare FM/TC MIB for Letter Ballot for 4Q meeting

		Coordinate work with other ongoing projects: FM IA, PM IA, Hybrid NID, Availability, etc.

		Review YANG Model
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SOAM MIB Status – Project Timeline

		1Q 2010: Project Launch

		2Q 2010: FM/TC MIB created for SB #1

		3Q 2010: Move FM/TC MIB for SB #2

		FM/TC MIB SB comments were reviewed and incorporated

		PM MIB was reviewed and current revision posted

		4Q 2010: Move FM/TC MIB for LB, PM MIB for SB #1

		1Q 2011: Move PM MIB for LB
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Motion #1

		Approve contribution 34102_003 as Approved Draft 2 of the Service OAM FM MIB Technical Specification

		Motion:

		Second:

		Voting:

		Yes

		No

		Abstain
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Motion #2

		Initiate Straw Ballot on Approved Draft 2 of Service OAM FM MIB Technical Specification (based on 34102_003)

		Motion:

		Second:

		Voting:

		Yes

		No

		Abstain
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Voting Statistics
Number of votes cast (excluding abstentions) 18
Eligible companies who have voted 23 of 164

Eligible companies who have not voted 141 of 164

Voting Summary by Option

Options with highest number of votes are bold
Option

Yes

Yes, with comments

No, with comments

Abstain
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