
July 2012 Action Items: 
 
Volunteer  Action Date 

Assigned 
Status 

Merrick Moeller Provide updated CFP4 simulation results at 
next meeting 

7/17/2012  

 
 
September 2012 Action Items: 
 
Volunteer  Action Date 

Assigned 
Status

Charles Moore, Mike 
Dudek 

Run ad hoc to provide proposal with 
complete characteristics and 
parameters in Table 94-7, of Draft 1.1 
for submission against draft 1.2 

25 
September 
2012 

Open 

Kent Lusted, Adee Ran, 
Matt Brown 

Run ad hoc which defines suitable 
pattern, methodology, and values for 
100GBASE-KP4 transition time.   

25 
September 
2012 

Open 

Task Force Channel 
Submitters  

Compare diff return loss of target 
channels against informative limit for 
Cl 93 and Cl 94. 

25 
September 
2012 

Open 

Chris Diminico Run ad hoc to harmonize electrical 
cable and transmitter parameters for 
Clause 92. 

26 
September 
2012 

Open 

Ali Ghasi send updated presentation 
ghiasi_3bj_01a_0912.pdf to Chair for 
posting to web.   

26 
September 
2012 

Closed, 27 
September 
2012 

Task Force Channel 
Submitters 

Correlate their submitted channels 
against informative channel models 
and COM results. 

26 
September 
2012 

Open 

 
 


