IEEE 802.3
CU4HDD Study Group - Task Force Ad Hoc Minutes - 5-May-2016

Prepared by Dan Smith, acting chairman

Call began on 5/5/2016, at 11:07 AM, MT.

Agenda:

Continuing Channel/Electrical discussion to try to complete that portion of the draft.

Preliminaries:
Patent statement was presented with no response from the participants.

Presentation/Discussion:

Status was given by Peter on his latest contributions to 128.7 that have been sent to Yong and
included in the newest working draft.
Yong has incorporated comments from ‘major contributors’. If anyone wants to see
intermediate PDFs, Yong will provide. He will be including all of William’s contributions by the
end of this week (May 6/7/8). Any stable drawings and cross references will be included. There
should be a fresh PDF of the draft by the May 24/25 Interim meeting.
Dan will issue another broadcast to 802.3 stating the upcoming comment deadline — we have
received no comments, except from the Task Force contributors. Is ‘no news, good news’?
Yong briefly explored the TBDs in the current draft with suggestions for proceeding. He asked
everyone to go through the TDBs in the clauses and annexes. If you encounter a ‘??’ mark and
understand the number to be accurate, please add a comment note to that effect, allowing us
to move on.
June 27" meeting close, there should be ‘no’ technical holes in the parameters. Otherwise, we
will not meeting the July Interim deadline to have the draft ready for Working Group Ballot. Our
Working Group comments can ‘tweak’ those, but we need to have all values in place. No open
topics out of the June 27" interim in Mountain View.

o If you haven’t responded to Rita about the attending the meeting on June 27%, please

contact her.

At the July Plenary in San Diego, we may want to meet Monday morning, Tuesday, Wednesday,
and Thursday morning, if we need more time to finalize the draft before Working Group Ballot
release. But... we will discuss need for those days at the May 24/25 meeting in Whistler, when
we see how much is accomplished by then. We expect the technical details of the draft to have
settled by then, reducing the workload at the July Plenary.

Adjourned: 11:50 AM, MT time, Next call, Thursday, May 12, 2016.



Attendees:

Attended Attended Attended
Name Affiliation 4/21/2016 | 4/28/2016 5/5/2016
Calbone, Anthony Seagate X X
Carlson, Mark Toshiba X X
Chalupsky, David Intel
Chandrian, Ajith Cisco
Chang, Jacky HP
Cox, Alvin Seagate X X
Czekalski, Marty HGST X X X
D’Ambrosia, John DELL
Feyh, German Broadcom
Ghani, Abbas Ericsson
Haser, Alex (Ms.) Molex
Healey, Adam Broadcom
Horner, Rita Synopsys X X X
Jones, Peter Cisco
Kim, Yong Broadcom X X X
Kipp, Scott Brocade
Law, David HP X
Lo, William Marvell X X
Marris, Arthur Cadence
McCarthy, Mick Analog Devices
McMillan, Larry Western Digital X X X
McSorley, Greg Amphenol X
Mellitz, Rich Intel X X
Poh, Ed Molex
Parthasarathy, Vasu | Broadcom
Rahman, Hamza Dell
Ran, Adee Intel
Schoenhals, Mark Marvell
Sedarat, Hossein Aquantia
Sinha, Santanu Broadcom
Skaar, Tom Seagate X
Smith, Dan Seagate X X X
Sommers, Scott Molex
Souvignier, Tom Broadcom
Suhler, Paul HGST
Sun, Phil Marvell
Svensen, Justin LIT
Telang, Vivek Broadcom




Attended Attended Attended
Name Affiliation 4/21/2016 | 4/28/2016 5/5/2016
Tsang, Dennis Halo
Tenea, Bogdan Ixia
Tracy, Nathan TE Connectivity
Tran, Paul Marvell
Walker, Dylan Walker
Wang, Roy HPE
Wassenberg, Paul Marvell
Wu, Peter Marvell X X X
Zemach, Rami Marvell
Zhang, Jin Marvell X X
Zhang, Vince Halo
Zimmerman, George | CME Consulting, Inc. X
Zimmerman, Yaron Marvell
Attendee Count: 13 12 9




