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Progress

Comment resolution on D 3.0
• All 9 comments resolved
• All associated presentations reviewed
• Thanks to all TF members participating in discussion
• Resolution took 39 mins => 4 3 minutes per comment• Resolution took 39 mins => 4.3 minutes per comment
• 5.8 mins/comment in Portland, 8.6 mins/comment in San Diego

Summary of changes made
• Nominal fiber specification wavelength changed to 1550 nm
• Transmit disable text clarified
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2010 ballot schedule

Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue
May      1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31  May

5
Wk 18 Wk 19 Wk 20 Wk 21 Wk 22

Geneva

 Wk 18 Wk 19 Wk 20 Wk 21 Wk 22

Jun  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30       Jun

6
 Wk 23 Wk 24 Wk 25 Wk 26

Jul    1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31    Jul

San Diego

Draft 1.0 review

1.0 Draft 2.0 ballotD2P
7

 Wk 27 Wk 28 Wk 29 Wk 30

Aug       1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 Aug

8
 Wk 31 Wk 32 Wk 33 Wk 34 Wk 35

Sep   1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30      Sep

San Diego

Draft 2.0 ballot

Draft 2.0 ballot

9
 Wk 36 Wk 37 Wk 38 Wk 39

Oct     1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31   Oct

10
Wk 40 Wk 41 Wk 42 Wk 43

Portland

Draft 2.1 ballot

 Wk 40 Wk 41 Wk 42 Wk 43

Nov 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30        Nov

11
Wk 44 Wk 45 Wk 46 Wk 47 Wk 48

Dec   1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31     Dec

Dallas

Draft 3.0 ballot

Draft 3.0 ballot
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12
 Wk 49 Wk 50 Wk 51 Wk 52

Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue
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Possible ballot schedule 2011

Dates shown are subject to change

Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue
Jan      1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31  Jan

1
 Wk 1 Wk 2 Wk 3 Wk 4 Wk 5

Feb  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28         Feb

2

F Lauderdale

Draft 3.1 Draft 3.2 ballot if needed

Draft 3.1 ballot

?
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 Wk 6 Wk 7 Wk 8 Wk 9

Mar  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31      Mar

3
 Wk 10 Wk 11 Wk 12 Wk 13

Apr     1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30    Apr

Singapore

DL

SB

?

4
 Wk 14 Wk 15 Wk 16 Wk 17

May       1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 May

5
 Wk 18 Wk 19 Wk 20 Wk 21 Wk 22

Interim ?DL

Jun   1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30      Jun

6
 Wk 23 Wk 24 Wk 25 Wk 26

Jul     1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31   Jul

7
San Francisco DL

SB

4

7
 Wk 27 Wk 28 Wk 29 Wk 30

Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue



Thanks!Thanks!
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