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REFLECTOR AND WEB

There is a reflector set up

To subscribe, use this URL.:
http://ieee802.org/3/ag/reflector.html

To subscribe via e-mail send this message

stds-802-3-10gmmf <yourfirstname> <yourlastname>
to ListServ@ieee.org

The IEEE 802 web page URL.:
http://ieee802.0rg/3

10GBASE-LRM web page URL.:
http://ieee802.org/3/aq



10GBASE-LRM Interim Meeting Report

« Meeting was held on Tuesday 23" May 2006 in Austin Texas.
 Purpose of the meeting was comment resolution on D3.2.

e 6 comments were received.

Meeting Agenda

Opening Remarks 0900 — 0920 HRS

Approve Minutes of last two meetings
Approve agenda for may meeting

Comment resolution 0920 — 1040 HRS

o After the meeting D4.0 was created and re-circulated.



Sponsor Ballot Results
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Response % Approval % Number of @ Abstentions | Negative
comments % votes
@ D3.0 77 87 122 14 16
mD3.1 80 87 44 14 17
[1D3.2 83 01 6 10 13
1 D4.0 84 94 0 10 9




10GBASE-LRM Project Timeline
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10GBASE-LRM Working Group and Sponsor Ballots.
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Comment Response
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Planning put final approval of the draft for publication on
REVCOM/SB agenda out of July Plenary meeting.
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 There will be no 10GBASE-LRM meetings
this week.



	10GBASE-LRMOPENING REPORT TO IEEE 802.3 17th July 2006 
	IEEE 802.3aq Officers
	REFLECTOR AND WEB
	10GBASE-LRM Interim Meeting Report
	Sponsor Ballot Results
	10GBASE-LRM Project Timeline
	10GBASE-LRM Working Group and Sponsor Ballots.
	Sponsor Ballot Results
	Outline



