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Ballot statistics & 
Plan

› A new draft and associated ballot per meeting
› Aim is to enter the WG ballot phase during the Fall of 2013.
› Intention is to have Sponsor Ballot Approval in the first half of 2014

Technical-Required 53 34%
Technical 30 19%
Editorial-Required 49 31%
Editorial 26 16%
Other 0 0%

158

Approve 3 9,1%
Disapprove 9 27,3%
Abstain-Expertise 8 24,2%
Abstain-Time 12 36,4%
Abstain-Other 1 3,0%
Participants 33 100%
No Vote (Voters) 29 50%
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Discussion Items

› Missing State Machines and associated issues
› (extended) LACPDU and DCRPDU specification
› Network/IPL sharing description
› Conformance statements
› Minor editorial issues




