
IEEE 802.16 ITU-R Liaison Group Workplan

The following table represents a workplan for the IEEE 802.16 ITU-R Liaison Group based on ITU-
R and IEEE events relevant to the IEEE 802.16 Working Group.

Note: Highlighted items are related to IMT-Advanced.

Group/Event # Start # days End Location Actions/Comments
IEEE 802.18 8-Sep-08 5(4?) 12-Sep-08 Kona, HI, USA
IEEE 802.16 57 16-Sep-08 4 19-Sep-08 Kobe, Japan - Need for ITU-R Liaison Group 

meeting in September 2008 is not 
currently anticipated. 
- Identify acting chair of ITU-R 
Liaison Group for November 
meeting. 
- Prepare contribution for the 
IMT-Advanced workshop
- No time for IEEE 802 EC 
correspondence activity to 
approve contribution(s) to ITU-R.

WiMAX Forum 22-Sep-08 5 26-Sep-08 Macao, China
WP 5D contr. Due: 1-Oct-08
IMT-Adv Workshop 07-Oct-08 07-Oct-08 Seoul, Korea - Presentation by Jose Costa
ITU-R WP 5D 3 08-Oct-08 8 15-Oct-08 Seoul, Korea
WP 5A contr. Due: 21-Oct-08
ITU-R WP 5A 2 28-Oct-08 10 06-Nov-08 Geneva, CH
SG5 contr. Due: 3-Nov-08
ITU-R SG5 2 10-Nov-08 2 11-Nov-08 Geneva, CH
IEEE 802.16 58 10-Nov-08 4 13-Nov-08 Dallas, TX - Plan for the IMT-Advanced 

submission in 2009
- Prepare Step 1 contribution 
towards IMT-Advanced
- Prepare the third contribution on 
IMT-2000 Rev. 9 
- Consider SG 5 results

IEEE 802.18 10-Nov-08 5 14-Nov-08 Dallas, TX - Definition of IMT-Advanced 
submission process in IEEE 
802.18

IEEE 802 10-Nov-08 5 14-Nov-08 Dallas, TX - Definition of IMT-Advanced 
submission process in IEEE 802, 
with minimized lead time
- Approval of Step 1 contribution 
by the EC

IEEE 802.16 59 12-Jan-09 4 15-Jan-09 La Jolla, CA, USA
IEEE 802.18 19-Jan-09 5 23-Jan-09 Los Angeles, CA, 

USA
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WP 5D contr. Due: 4-Feb-09 - deadline for submission of 
contributions approved in Nov 08
- Deadline for letters of 
conveyance for IMT-2000 Rev. 9

WiMAX Forum 5-Feb-09 6 10-Feb-09 Orlando, FL, USA
ITU-R WP 5D 4 11-Feb-09 8 18-Feb-09 [India] - Present Step 1 contribution 

towards IMT-Advanced
IEEE 802.16 60 9-Mar-09 4 12-Mar-09 Vancouver, BC, 

Canada
- Prepare Step 2 contribution 
towards IMT-Advanced
- Call for Contributions on 
simulation package

IEEE 802 9-Mar-09 5 13-Mar-09 Vancouver, BC, 
Canada

- Approval of Step 2 contribution 
by the EC

IEEE 802.16 61 4-May-09 4 7-May-09 Cairo, Egypt - Initiate draft Step 3 contribution 
towards IMT-Advanced
- Review simulation package 
proposals
- Call for Contributions on SDD 
evaluation

IEEE 802.18 11-May-09 5 15-May-09 Montreal, Canada
WP 5A contr. Due: 11-May-09
ITU-R WP 5A 18-May-09 12 29-May-09 Geneva, CH
WP 5D contr. Due: 3-Jun-09
ITU-R WP 5D 5 10-Jun-09 7 16-Jun-09 [Germany] - Present Step 2 contribution 

towards IMT-Advanced
IEEE 802.16 62 13-Jul-09 5 17-Jul-09 San Francisco, 

CA, USA
- Update draft Step 3 contribution 
towards IMT-Advanced, 
including draft evaluation results

IEEE 802.18 13-Jul-09 5 17-Jul-09 San Francisco, 
CA, USA

- Review draft Step 3 contribution 
with 802.18

IEEE 802 13-Jul-09 5 17-Jul-09 San Francisco, 
CA, USA

WP 5D deadline 3-Aug-09 - certification of references and 
transposition for M.1457-9

IEEE 802.16 63 31-Aug-09 5 3-Sep-09 Korea - Conclude Step 3 contribution 
towards IMT-Advanced

IEEE 802.18 contr. 
Due:

2-Sep-09 - Deadline for Step 3 contribution 
towards IMT-Advanced

IEEE 802.18 21-Sep-09 25-Sep-09 Kona, HI, USA - Delegation from 802.16 
expected to attend.

WP 5D contr. Due: 7-Oct-09
ITU-R WP 5D 6 14-Oct-09 8 21-Oct-09 [China] - Present Step 3 contribution 

towards IMT-Advanced
Note: Regarding IMT-Advanced deadlines in IEEE 802, the above timeline assumes the 
“Accelerated EC Approval Process” according to IEEE 802.18 document 802.18-08/0058r4.
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IEEE 802.16 ITU-R Liaison Group Workplan


The following table represents a workplan for the IEEE 802.16 ITU-R Liaison Group based on ITU-R and IEEE events relevant to the IEEE 802.16 Working Group.


Note: Highlighted items are related to IMT-Advanced.


		Group/Event

		#

		Start

		# days

		End

		Location

		Actions/Comments



		IEEE 802.18

		

		8-Sep-08

		5(4?)

		12-Sep-08

		Kona, HI, USA

		



		IEEE 802.16

		57

		16-Sep-08

		4

		19-Sep-08

		Kobe, Japan

		- Need for ITU-R Liaison Group meeting in September 2008 is not currently anticipated. 


- Identify acting chair of ITU-R Liaison Group for November meeting. 


- Prepare contribution for the IMT-Advanced workshop



		

		

		

		

		

		

		- No time for IEEE 802 EC correspondence activity to approve contribution(s) to ITU-R.



		WiMAX Forum 

		

		22-Sep-08

		5

		26-Sep-08

		Macao, China

		



		WP 5D contr. Due:

		

		

		

		1-Oct-08

		

		



		IMT-Adv Workshop

		

		07-Oct-08

		

		07-Oct-08

		Seoul, Korea

		- Presentation by Jose Costa



		ITU-R WP 5D

		3

		08-Oct-08

		8

		15-Oct-08

		Seoul, Korea

		



		WP 5A contr. Due:

		

		

		

		21-Oct-08

		

		



		ITU-R WP 5A

		2

		28-Oct-08

		10

		06-Nov-08

		Geneva, CH

		



		SG5 contr. Due:

		

		

		

		3-Nov-08

		

		



		ITU-R SG5

		2

		10-Nov-08

		2

		11-Nov-08

		Geneva, CH

		



		IEEE 802.16

		58

		10-Nov-08

		4

		13-Nov-08

		Dallas, TX

		- Plan for the IMT-Advanced submission in 2009


- Prepare Step 1 contribution towards IMT-Advanced

- Prepare the third contribution on IMT-2000 Rev. 9 


- Consider SG 5 results



		IEEE 802.18

		

		10-Nov-08

		5

		14-Nov-08

		Dallas, TX

		- Definition of IMT-Advanced submission process in IEEE 802.18



		IEEE 802

		

		10-Nov-08

		5

		14-Nov-08

		Dallas, TX

		- Definition of IMT-Advanced submission process in IEEE 802, with minimized lead time


- Approval of Step 1 contribution by the EC



		IEEE 802.16

		59

		12-Jan-09

		4

		15-Jan-09

		La Jolla, CA, USA

		



		IEEE 802.18

		

		19-Jan-09

		5

		23-Jan-09

		Los Angeles, CA, USA

		



		WP 5D contr. Due:

		

		

		

		4-Feb-09

		

		- deadline for submission of contributions approved in Nov 08


- Deadline for letters of conveyance for IMT-2000 Rev. 9



		WiMAX Forum

		

		5-Feb-09

		6

		10-Feb-09

		Orlando, FL, USA

		



		ITU-R WP 5D

		4

		11-Feb-09

		8

		18-Feb-09

		[India]

		- Present Step 1 contribution towards IMT-Advanced



		IEEE 802.16

		60

		9-Mar-09

		4

		12-Mar-09

		Vancouver, BC, Canada

		- Prepare Step 2 contribution towards IMT-Advanced


- Call for Contributions on simulation package



		IEEE 802

		

		9-Mar-09

		5

		13-Mar-09

		Vancouver, BC, Canada

		- Approval of Step 2 contribution by the EC



		IEEE 802.16

		61

		4-May-09

		4

		7-May-09

		Cairo, Egypt

		- Initiate draft Step 3 contribution towards IMT-Advanced


- Review simulation package proposals


- Call for Contributions on SDD evaluation



		IEEE 802.18

		

		11-May-09

		5

		15-May-09

		Montreal, Canada

		



		WP 5A contr. Due:

		

		

		

		11-May-09

		

		



		ITU-R WP 5A

		

		18-May-09

		12

		29-May-09

		Geneva, CH

		



		WP 5D contr. Due: 

		

		

		

		3-Jun-09

		

		



		ITU-R WP 5D

		5

		10-Jun-09

		7

		16-Jun-09

		[Germany]

		- Present Step 2 contribution towards IMT-Advanced



		IEEE 802.16

		62

		13-Jul-09

		5

		17-Jul-09

		San Francisco, CA, USA

		- Update draft Step 3 contribution towards IMT-Advanced, including draft evaluation results



		IEEE 802.18

		

		13-Jul-09

		5

		17-Jul-09

		San Francisco, CA, USA

		- Review draft Step 3 contribution with 802.18



		IEEE 802

		

		13-Jul-09

		5

		17-Jul-09

		San Francisco, CA, USA

		



		WP 5D deadline

		

		

		

		3-Aug-09

		

		- certification of references and transposition for M.1457-9



		IEEE 802.16

		63

		31-Aug-09

		5

		3-Sep-09

		Korea

		- Conclude Step 3 contribution towards IMT-Advanced



		IEEE 802.18 contr. Due:

		

		

		

		2-Sep-09

		

		- Deadline for Step 3 contribution towards IMT-Advanced



		IEEE 802.18

		

		21-Sep-09

		

		25-Sep-09

		Kona, HI, USA

		- Delegation from 802.16 expected to attend.



		WP 5D contr. Due:

		

		

		

		7-Oct-09

		

		



		ITU-R WP 5D 

		6

		14-Oct-09

		8

		21-Oct-09

		[China]

		- Present Step 3 contribution towards IMT-Advanced





Note: Regarding IMT-Advanced deadlines in IEEE 802, the above timeline assumes the “Accelerated EC Approval Process” according to IEEE 802.18 document 802.18-08/0058r4.

