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Introduction

• A focused project enables rapid progress towards a 
specification – time to market!

• Project documentation approvals are the key to the 
transition to Task Force 

• Task Force makes technical decisions, including selecting 
baseline proposals

• Agreement on documentation in May achieves Task Force in 
late September 2026

Note:  Additional E4AI efforts are anticipated to start in 2027
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Timeline to Get to Task Force 

• This is the path to avoid 
schedule complications
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5/26 7/26 9/26 11/26 1/27 3/27 5/27 7/27

SG 
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approval

First TF 
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Legend:  
Interim

Plenary

Study Group Task Force

TEF, ECOC, 
OCP, etc.

Key Date Notes

16 June 2026 LMSC Pre-submission deadline (30 days)

17 July 2026 LMSC Meeting at July Plenary

14 August 2026 NesCom submission deadline

14-17 September 2026 IEEE 802.3 September 2026 Interim meeting

25 September 2026 NesCOM & SASB Meeting



Summary

Goal: First Task Force meeting after September 2026

To achieve this, at the May Meeting we must accomplish (at the SG 
level):
• Approval of draft PAR
• Approval of draft CSD
• Approval of a sufficient set of objectives to demonstrate the 

project’s viability

Refine and approve final project documentation at July Plenary
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Thank You!
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Alternate Timeline
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