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Congratulations

« David Kabal

— P802.3ae Clause 52 Editor

— Getting married Saturday, Nov. 17th
e Darcel Moro

— 802 Meeting Organizer, Face-to-Face

— Placed 1stin her age group in the 5K
Challenge in San Antonio on Nov. 11t
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Information

« TR Comments
— TR comment requires a Disapprove vote

— A Disapprove vote requires a TR

 Disapprove voters without a TR will be asked to
agree to change their vote

— TR’s are changed to T's if Commenter IS
not member of the WG Ballot Pool
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Voter Summary

« Total Voters in Pool: 293

« Voters that submitted a ballot: 235 (+3)
e Voter Approvals: 173 (+8)

* Voter Disapprovals: 14 (-8)

* Voter Abstains: 48 (+3)
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Ballot Summary

e Return Rate:
— ?50% required
— 80.2% achieved

 Approval Rate:

— ?275% required

—92.5% achieved (should increase)
e Abstain Rate:

— ?30% required
—20.4% achieved
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Comment Summary

« Comments
— 13 commenters (Thanks!)
— 151 new comments
— 8 unresolved TR comments
— 77 new on Clause 52 (285 in D3.2) e

e 11 Technical Required Comments
—3 new TRs

e 44 Technical Comments
e 104 Editorial Comments
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Technical Comments (T &TR)
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Hot Ticket Items

 Technical feasibility
— 2 unresolved TRs

« PMD jitter measurement

— 2 unresolved TRs
« XAUIreturn loss

— Unresolved TR & 1 new agreement TR
« XAUIl random jitter

— 2 unresolved TRs

 Loopback
— 1new TR

« XGMII setup and hold
— 1new TR
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Next Steps

e Close out D3.3 comments

e Sponsor ballot (SB)

— Cannot request SB due to new disapprove and
technical comments

— Goal: Get conditional approval to go to SB

« D3.4 comment and ballot cycle
— Target opening date: Nov. 161
— Target closing date: Dec. 15t

— IFF, no new technical comments and no new
disapproves and conditional SB approval, then
802.3ae will go to SB in December
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Thanks!

Comments?
Questions?
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