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IEEE P802.3cb 2.5 Gb/s & 5 Gb/s 

Backplane Project information

Task Force Organization  

Dan Smith, Seagate, P802.3cb Task Force Chair

Dan Smith, Seagate, P802.3cb Arch Ad Hoc Chair

Dan Smith, Seagate, P802.3cb Chief Editor 

(Jim Hatfield, Seagate, FM editor)

Task force web and reflector information

Reflector information: http://www.ieee802.org/3/cb/reflector.html

Home page: http://ieee802.org/3/cb/index.html

PAR: http://ieee802.org/3/cb/P802.3cb_PAR_modification_approval_092216.pdf

CSD: https://mentor.ieee.org/802-ec/dcn/16/ec-16-0143-00-ACSD-802-3cb.pdf

Objectives: http://ieee802.org/3/cb/8023cb_Objectives-Rev_0316a.pdf

Timeline: http://www.ieee802.org/3/cb/802.3cb_timeline_Jul-2017.pdf

http://www.ieee802.org/3/cb/reflector.html
http://ieee802.org/3/cb/index.html
http://ieee802.org/3/cb/P802.3cb_PAR_modification_approval_092216.pdf
https://mentor.ieee.org/802-ec/dcn/16/ec-16-0143-00-ACSD-802-3cb.pdf
http://ieee802.org/3/cb/8023cb_Objectives-Rev_0316a.pdf
http://www.ieee802.org/3/cb/802.3cb_timeline_Jul-2017.pdf
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IEEE P802.3cb Activities

 Draft 3.0 was circulated on 25-May-2017 for Working Group 

Ballot, Closed on 24-Jun-2017

 138 comments

 Task Force meeting Agenda for July Plenary week

 Comment Resolution for Draft 3.0
 Many comments require more detailed discussion

 Sponsor Ballot recirculation #1 in August, 2017

 Major actions

 Comment resolution
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802.3cb 2.5 Gb/s and 5 Gb/s Backplane Timeline
FASTEST Possible Timeline – achievable with meaningful and timely contributions

Milestones – starting Sponsor Ballot circulation

TF D0.3 Generated – April 14, 2016

TF Ballot (1st) – April 2016

Comment Resolution – May 25th 2016, week of May Interim

TF D1.0 Generated – June 12th 2016

Comment Resolution at June Interim – June 27th 2016

TF D1.2 Generated – pre-circulated to WG on July 15th 2016

Working Group Ballot, Comment Resolution Session – Sept, 2016 Interim

WGB 1st recirculation finished with full comment resolution – Jan, 2017 Interim

WGB 2nd recirculation anticipated completion by Contingent Interm on Feb 27, 2017

WGB 3rd recirculation anticipated complete before March, 2017 Plenary

Sponsor Ballot approval at March, 2017 Plenary, Circulated May 25th 2017

Sponsor Ballot Initial Comment Resolution – July, 2017 Plenary
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Questions?

Thank you!


