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IEEE P802.3cw Task Force Project information
Task Force Organization 
 John D’Ambrosia, Chair, IEEE P802.3cw Task Force
 Editorial Team 
 Tom Issenhuth – Chief Editor, 400 GbE Optical PHY Clause
 Leon Bruckman - 400 GbE PCS/PMA Clauses

 Task force web and reflector information
 Reflector: http://www.ieee802.org/3/ct/reflector.html
 Home page: http://www.ieee802.org/3/cw/index.html

 Project Documentation –
 PAR : http://www.ieee802.org/3/cw/proj_doc/P802d3cw_PAR.pdf
 CSD: https://mentor.ieee.org/802-ec/dcn/19/ec-19-0219-00-ACSD-p802-3cw.pdf
 Objectives: http://www.ieee802.org/3/cw/proj_doc/3cw_Objectives_190911.pdf
 Timeline: https://www.ieee802.org/3/cw/proj_doc/timeline_3cw_230608.pdf

 Ad Hoc page: http://www.ieee802.org/3/ct/public/adhoc/index.html
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Activities Since Mar 2023 Plenary
 First recirculation WG Ballot Results (Closed 14 Apr 2023)
 See next Page 4

 June 2023 Electronic Session (May 31 – June 8)
 Resolved all comments submitted during first recirculation ballot
 Adopted new timeline
 Note – If approval (conditional or unconditional) to proceed to SA Ballot at the Nov 2023 Plenary is 

not requested, then actions will be taken to withdraw the 802.3cw PAR

 2nd Recirculation Ballot (D2.2)
 Opened – 24 June 2023

 Closed – 09 July 2023
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First Recirculation Ballot Results

 224 Voters
  130 Approve
   12 Disapprove 
   17 Abstain
  159 Ballots returned

   

70% Response Rate (> 50% required)
  10% Abstain Rate (< 30% required)
  91% Approval Rate (>= 75% required)

Total Comments - 290
 “T” - 76
  “TR” - 58
  “E” - 124
 “ER” - 32



Legend
 IEEE 802 Plenary
 IEEE 802.3 Interim
 IEEE-SA Standards Board

IEEE P802.3cw Timeline (Adopted 08 June 2023)
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2024

IEEE P802.3cw Task Force

A M J SA NO D FJ M A M JJ

If approval (conditional or 
unconditional) to proceed to SA Ballot 
at the Nov 2023 Plenary is not 
requested, then actions will be taken 
to withdraw the 802.3cw PAR
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Plans This Week
• Joint Task Force meeting with IEEE P802.3df / 3dj
• Review proposed liaison to OIF regarding EVM
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Questions?

Thank you!
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