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IEEE P802.3ck 100 Gb/s, 200 Gb/s, and 400 Gb/s Electrical Interfaces Task Force

Project information
Task Force Organization  

Beth Kochuparambil, IEEE P802.3ck Task Force Chair
Kent Lusted, IEEE P802.3ck Task Force Vice Chair and Recording Secretary
Matt Brown, IEEE P802.3ck Task Force Chief Editor

Task force web and reflector information
Reflector information: http://www.ieee802.org/3/ck/reflector.html
Home page: http://www.ieee802.org/3/ck/index.html

PAR: http://www.ieee802.org/3/ck/P802_3ck_PAR_14may18.pdf
CSD: http://www.ieee802.org/3/ck/P802_3ck_CSD_06apr18.pdf
Objectives: http://www.ieee802.org/3/ck/P802_3ck_Objectives_2018mar.pdf
Adopted timeline: http://www.ieee802.org/3/ck/P802_3ck_Timeline_18july19.pdf
Private area: http://www.ieee802.org/3/ck/private/index.html

Note: The draft, and any other content, is posted for your review only, and neither the content nor access information should be copied or redistributed to 
others in violation of document copyrights
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IEEE P802.3ck 100 Gb/s, 200 Gb/s, and 400 Gb/s Electrical Interfaces Task Force

Adopted timeline

No change since July 2019
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IEEE P802.3ck 100 Gb/s, 200 Gb/s, and 400 Gb/s Electrical Interfaces Task Force

Activities This Week
~87 people met over 3 days
26 Presentations, 7 straw polls & 14 motions

Key Accomplishments – AMAZING PROGRESS!
Adopted 100G FEC, PCS, PMA baseline (Y: 48, N: 0, A: 13)
Adopted copper cable assembly, host, and channel, (Y: 43, N: 0, A: 12)
Adopted C2M reference receiver architecture (Y: 51, N: 8, A: 4)
Adopted another part of C2M baseline (Y: 49, N: 0, A: 5)
Aligned CR ref RX to KR ref RX (Y: 40, N: 0, A: 6)
Directed editorial team to generate D1.0 and initiate Task Force review 
(Y:55  N:1  A:0 )
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IEEE P802.3ck 100 Gb/s, 200 Gb/s, and 400 Gb/s Electrical Interfaces Task Force

Future Meetings & Ad Hocs
Ad hoc meetings:  Wednesdays, 7-9am Pacific.  

Discuss all topics and TBDs in the draft.
Details forthcoming over the email reflector

Task Force will meet at:
January 2020 Interim

Week of January 20, 2020

Geneva, Switzerland

March 2020 Plenary
Week of March 16, 2020

Atlanta, GA, USA
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Questions?

Thank you!
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