

802.1Qau Schedule

Nov 2006

Protocol/Mechanism selection..... March 2007

Last Feature AdditionJuly 2007
Features include discovery, mgmt, message and tag formats

Complete draftNovember 2007

Task force review complete; initiate WG ballot..... March 2008

Sponsor ballot..... September 2008

Forward to RevCom