

[Modify this Extension Request](#)
[Submit to NesCom](#)
[Delete this Extension Request](#)
[Print](#)
Extension Request for P802.16h, Approved on 2004-12-08
Submitter Email: r.b.marks@ieee.org [Change Submitter Email](#)
PAR Expiration Date: 2008-12-31

Number of Previous Extensions Requested: 0 **Last Extension Approval Date:** 0000-00-00

Number of Years being requested: 1

Sponsor: IEEE Computer Society/Local and Metropolitan Area Networks(C/LM)

Chair: Paul Nikolich

18 Bishops Lane

Lynnfield, MA 01940

US

Email: p.nikolich@ieee.org

Working Group: Broadband Wireless Access Working Group(C/LM/WG802.16)

Chair: Roger Marks

4040 Montview Blvd

Denver, CO 80207

US

Email: r.b.marks@ieee.org [Reassign Working Group](#)
Title: Standard for Local and Metropolitan Area Networks - Part 16: Air Interface for Fixed Broadband Wireless Access Systems - Improved Coexistence Mechanisms for License-Exempt Operation Amendment

Scope: This amendment specifies improved mechanisms, as policies and medium access control enhancements, to enable coexistence among license-exempt systems based on IEEE Standard 802.16 and to facilitate the coexistence of such systems with primary users.

Purpose: This amendment provides measures to increase the efficiency and robustness of license-exempt operation.

Do the title, scope and purpose match that of the current draft? Yes

Why is an extension required? The WG has approved the last draft - P802.16h/D7 – with an approval ratio of 95% and is ready to move to Sponsor Ballot. However, it is difficult to ensure that Sponsor Ballot will conclude by the time the current PAR expires.

Document Development Information:

- a. What date did you begin writing the first draft? 2005-07-11
- b. How many people are actively working on the project? 10
- c. How many times a year does the working group meet:
 1. In person? 6
 2. Via teleconference? 3
- d. How many times a year is a draft circulated to the working group via electronic means? 6
- e. What percentage of the Draft is stable? 95%
- f. How many significant work revisions has the Draft been through? 7

Project Plan:

When will IEEE sponsor balloting begin? 0000-00-00

When do you estimate that the final IEEE Sponsor ballot will be completed? 2009-02-28

When do you expect to submit the proposed standard to RevCom? 2009-03-13

Adoption:

Will this document be adopted by another source? No

Explanation:

 Contact the [NesCom Administrator](#)