

P802.3bp Strawman Timeline

March 2012: Call for Interest
May 2012: First SG meeting, start gather data from OEMS
July 2012: Second SG meeting
September 2012: Third SG meeting
November 2012: PAR, 5C and objectives approved by LMSC
December 2012: PAR approved by SASB
January 2013: First TF meeting
March 2013: Second TF meeting
May 2014: Third TF meeting
July 2013: Fourth TF meeting- D0.11
September 2013: Fifth TF meeting-D0.2, adopt ANEXT and XTALK baselines
November 2013: Sixth TF meeting-D0.3, adopt baseline for mode conversion
January 2014: Seventh TF meeting- started to adopt PHY baselines
March 2014: Eighth TF meeting: Adopt PAM3 modulation, TX PSD
May 2014: Nith TF meeting: Adopt new AN objective, create final PHY to do list
July 2014: Create D1.0 -FEC, start-up, optional link segment, identify any performance tests
September 2014: review and comment D1.0, create D1.1(last proposal)
November 2014: review and comment D1.1, create D1.2
January 2015: review and comment D1.2, create D1.3 (last feature)
March 2015: WG ballot D2.0
May 2015: comment review D2.0, create D2.1
July 2015: comment D2.1, create D2.2 (ask for conditional approval to SB)
September 2015: review and comment D2.2, create D3.0
November 2015: review and comment D3.0; create D3.1
January 2016: review and comment D3.2, assume clean, pre-submit to RevCom
March 2016: Standard!