

---

# PoDL Status

Dave Dwelley  
November 2015

# Progress in Florida/Catania

---


- Wakeup/Sleep and SCCP functionality finalized
- Clauses 1, 30, and 45 added to the draft
- PICS added to draft
- 1000BASE-T1 RL modification presented to 802.3bp in Florida
- Draft now at 1.4

# Work Still to Do

---

- Resolve final comments against D1.4 and advance draft to Working Group ballot

# Proposed Timeline



---

Thank You!