

# Opening Report

IEEE P802.3bq 40GBASE-T Task Force

David Chalupsky, Intel

Waikoloa, HI  
July 13, 2015

# IEEE P802.3bq 40GBASE-T Task Force Project Information

---

## Task Force Organization

- David Chalupsky, Chair
- George Zimmerman, Secretary, Chief Editor, PHY Proposal ad hoc chair
  - Editorial team: Chris DiMinico, Valerie Maguire, Curtis Donahue, Jim Graba
- Pete Cibula, Chair, Rx CMNR ad hoc

## Task force web and reflector information

Reflector information: <http://www.ieee802.org/3/NGBASET/reflector.html>

Home page: <http://ieee802.org/3/bq/index.html>

PAR <http://www.ieee802.org/3/bq/P802.3bq.pdf>

5 Criteria <http://www.ieee802.org/3/bq/5Criteria.pdf>

Objectives <http://www.ieee802.org/3/bq/Objectives.pdf>

Adopted timeline: [http://www.ieee802.org/3/bq/adopted\\_timeline\\_802.3bq.pdf](http://www.ieee802.org/3/bq/adopted_timeline_802.3bq.pdf)

Private area: <http://ieee802.org/3/bq/private/index.html>

Note: The draft, and any other content, is posted for your review only, and neither the content nor access information should be copied or redistributed to others in violation of document copyrights

# Activities Since March'15 Plenary

---

Met during the May 2015 interim meeting series.

Resolved 489 comments on D2.0

Generated D2.1

Draft 2.1 recirculation ballot opened June 16, closed June 30, 2015


119 Comments received

63 in proposed EZ Bucket (Please review!)

Receiver Common Mode Noise Rejection ad hoc

Continues to meet

# IEEE P802.3bq Adopted Project Timeline



# IEEE P802.3bq 40GBASE-T Plans for the Week

---

## 2.5-day meeting total for the 4-Pair BASE-T suite

P802.3bq, P802.3bz and 25GBASE-T SG

Monday afternoon, all day Tuesday & Wednesday

P802.3bq D2.1 comment resolution begins Monday afternoon

## Goals for the meeting

Resolve 119 comments on D2.1

Coordination with P802.3bz on common items

Nomenclature, management registers, editorials

## Big Ticket Item: Addition of 25GBASE-T:

CSD and objective modifications approved by 802.3 in March '15

PAR modification motion was omitted ☹️

Will be brought back at closing plenary this week

Delays P802.3bq by ~1 plenary cycle, but more in line with P802.3by

Questions?

Thank you!