



IEEE 802.17 Resilient Packet Ring

November 2008 Plenary

Work This Week

- 802.17c Protected Inter Ring Connection
 - Ballot resolution for WG draft 1.0
 - Editing instructions for creating draft 1.1

Other Status From This Week

- Put off starting revision PAR until 802.17c is ready for sponsor ballot
- Expect 802.17 to hibernate in 9 to 15 months



Next Session

- March 2009
 - 802 Plenary, Vancouver