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Editorial Team
Editor Affiliation Responsibilities

Ilango Ganga Intel Editor-in-Chief
Editor – Clauses 1, 4, 80, Annexes A, 4A

Mark Gustlin Cisco Chair, Logic Sub-task Force
Editor – Clauses 81, 82

Chris Di Minico MC Communications Chair, Copper Sub-task Force 
Editor – Clause 85

Hugh Barrass Cisco Editor – Clauses 30, 45

Steve Trowbridge Alcatel-Lucent Editor – Clause 83, Annex 83C

Ryan Latchman Gennum Editor – Annexes 83A, 83B

Jonathan King Finisar Editor – Clause 87

Arthur Marris Cadence Editor – Clauses 69, 73, 74, 84, Annexes 69A, 69B

Piers Dawe Avago Technologies Editor – Clause 86

Pete Anslow Nortel Chair, Optical Sub-task Force
Editor – Clause 88
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Current status

Editorial team released P802.3ba-D1.2 for task force review 
from Feb 10 to Feb 26, 2009

Draft 1.2 meets all objectives, and the task force addressed all
known TBDs in D1.1 during Jan’09 interim

Draft 1.2 was released to WG preview on Feb 16th, 2009
Required for requesting WG ballot during closing Plenary 

Draft 1.2: Received a total of 140 review comments
T/TR comments: 104
E/ER comments: 36

Thanks to the Editorial team, volunteers and contributors 
for your efforts in releasing the Draft 1.2 
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D1.2 Comments report
Description Clause Editor T/TRs E/ERs
Front matter, MAC,    40G & 
100G Intro

Management 

RS/MII and PCS

PMA

XLAUI/CAUI 83A Ryan Latchman 20 15 35

XLAUI/CAUI module

Backplane KR4 related

Copper CR4 & CR10

Optical SR4 & SR10

Optical 40G LR4

Optical 100G LR4 & ER4

00, 01, A, 4, 4A, 80, 99

Total comments

30, 45

0

0

0

0

0

0

6

8

5

88 Pete Anslow 5 2 7

81, 82

83, 83C

36

83B

69, 69A, 69B, 73, 74, 84

85

86

87

Total
Ilango Ganga 1 1

Hugh Barrass 2 2

Mark Gustlin 6 6

Ryan Latchman 18 18

Arthur Marris 2 2

Chris Di Minico 27 33

Piers Dawe 17 25

Jonathan King 2 7

104 140

Steve Trowbridge 4 4

* Comments received on the clauses/annexes highlighted in blue
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Top meeting goals

Resolve all opens to generate a Technically complete draft
Resolve/respond to all comments received on D1.2

Hear presentation materials that address technical completeness
Review all T/TRs and E/ERs in the meeting
Review, if there are any, comments from 802.3 WG preview of D1.2
Both T and TRs will be treated with same status, no signoff needed 

Close all technical opens, if any, in this meeting and 
request Working Group to go for WG ballot in Mar ’09

Generate D2.0 and compare draft (D2.0 to D1.3) to be reviewed by
the WG in the closing plenary on Thu
Request for WG ballot
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D1.2 Comment review
The task force will meet in a single track after the 
opening business on Tue for comment resolution
The plan is to review comments in the order of 
clause numbers 

The order is subject to change based on the task force 
review process, so any comments may be taken up during 
the comment resolution
A group of comments from different clauses may be 
resolved together

Presentations in support of comments will be heard 
as part of comment resolution when appropriate 
comments are taken up for review
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Supporting material
Comment #107 (Clause 45) and #111 (Clause 83)

Improved PRBS testing, Dawe P. (dawe_01_0309)

Comment  #138-139 (Annex 83A), #140 (Clause 85), 
#135-137 (Clause 86), 

Differential to common mode conversion for 40GBASE-R and 
100GBASE-R, Chang Y.F., Wu C.B. (chang_01_0309)

Comment #78, (Clause 85), #7 (Clause 83A)
TP3 Specifications for CR4/CR10, Ghiasi A., Telang V., Valliappan 
M. (ghiasi_01_0307)

Comments #63-64, #67-68, #71-72 (Annex 83B)
Refinement to XLAUI/CAUI Electrical Specifications, Ghiasi A. 
(ghiasi_02_0307)

Comments #97 (Clause 86)
Systematic TX eye mask definition, Petrilla J. (petrilla_01_0309)
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Comments on Clauses 86, 87 & 88

Comments #[38, 48, 55], #[39, 49, 56] on IEC 
references
Comments #[50, 30, 47, 51, 52, 53, 54] on bend 
insensitive fiber
Comments #[135, 136] on differential to common mode 
conversion

#135, 136, supporting material: chang_01_0309
Rest of T/TRs for clauses 86, 87 & 88 in order of page, 
line

#97, supporting material: petrilla_01_0309
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20092008

IEEE P802.3ba Task Force Timeline
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* Adopted by IEEE P802.3ba TF at March 08 Plenary
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Proposed schedule for initial WG ballot

Jul Plenary Mon-Thu Jul  14-18 Done

Draft 0.9 Proposed Baseline draft available to TF for review Mon 25-Aug-08 Done

Sep’ 08 Interim (Baseline draft adopted by TF) Tue-Fri Sep 15-19 3 weeks Done

Draft 1.0 Initial Task force review (open for TF comments) Fri 1-Oct-08 Done

Initial Task force review – (TF comment period ends) Thu 30-Oct-08 30 days Done

Nov’08 Plenary Mon-Thu Nov 9-14 Done

Draft 1.1 First TF recirculation – (Open for TF comments) Tue 9-Dec-08 Done

First TF recirculation –  (TF comment period ends) Mon 29-Dec-08 3 weeks Done

Jan interim Tue-Fri Jan 12-16 Closed known technical opens

Draft 1.2 Second TF recirculation – (Open for TF comments) Fri 10-Feb-09 Done

Second TF recirculation – (TF comment period ends) Thu 26-Feb-09 2 weeks Done

Initial Working Group ballot – pre circulation (D1.2) Mon 23-Feb-09 Done

D2.0 March ‘09 Plenary (Review changes from D2.0 to D1.2 with WG Mon-Thu March 9-12 Request for WG ballot

Draft 2.0 Initial working group ballot – opens Fri 12-Mar-09

Initial working group ballot - closes Thu 16-Apr-09 35 days
May 09 interim* (The meeting dates are estimated) Tue-Fri TBA
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Summary

Resolve all opens in the meeting to generate a Technically 
complete draft
Generate D2.0 and compare draft (D2.0 to D1.3) to be 
reviewed by the WG in the closing Plenary on Thu
Request to go to WG ballot
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