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Editorial Team
Editor Affiliation Responsibilities

Ilango Ganga Intel Editor-in-Chief

Editor – Clauses 1, 4, 80, Annexes A, 4A,31B

Mark Gustlin Cisco Chair, Logic Sub-task Force

Editor – Clauses 81, 82

Chris Di Minico MC Communications Chair, Copper Sub-task Force 

Editor – Clause 85, Annex 85A

Pete Anslow Nortel Chair, Optical Sub-task Force

Editor – Clause 88

Hugh Barrass Cisco Editor – Clauses 30, 45

Arthur Marris Cadence Editor – Clauses 69, 73, 74, 84, Annexes 69A, 69B

Steve Trowbridge Alcatel-Lucent Editor – Clause 83, Annex 83C

Ryan Latchman Gennum Editor – Annexes 83A, 83B

Piers Dawe IPtronics Editor – Clause 52, 86, Annex 86A

Jonathan King Finisar Editor – Clause 87
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Current status

 Editorial team generated P802.3ba-D3.1 for first sponsor ballot recirc.
 First Sponsor ballot recirculation:  Opened: Feb 12; Closed: Feb 27, 2010
 Ballot scope: Substantive changes to create Draft 3.1 from D3.0 and 

unsatisfied negative votes from D3.0

 Draft 3.1: Received a total of 200 comments
 TR comments: 71
 ER comments: 23
 GR comments: 1
 T comments: 46
 G comments: 0
 E comments: 59

 Editorial team prepared proposed responses to all 200 comments
 Proposed responses posted to P802.3ba website on Mar 11, 2010
 http://www.ieee802.org/3/ba/public/mar10/index.htm

 Thanks to the Editorial team, volunteers and contributors for your 
efforts in releasing Draft 3.1 and for preparing proposed responses

http://www.ieee802.org/3/ba/public/mar10/index.htm


Sponsor ballot results

D3.0 Initial 
Sponsor ballot

D3.1 First Sponsor 
ballot recirc

Voters 143 143

Approve 89 97

Disapprove 21 17

Disapprove w/o 
comment

0 0

Abstain 6 6

Returns 116 120

Response rate 81% 83%

Abstention rate 5% 5%

Approval rate 80% 85%
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Ballot met required response rate >=75%, abstention rate < 30%, and approval rate >=75%
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D3.1 Comments report

Description Editor Clause TR T ER E GR G Total

Front matter, MAC, 40G & 100G Intro Ilango Ganga 99, 00, 01, A, 4, 4A, 31B, 80 1 5 3 5 0 0 14

Management Hugh Barrass 30, 45 1 8 1 12 0 0 22

RS/MII and PCS Mark Gustlin 81, 82 4 4 0 5 0 0 13

PMA Steve Trowbridge 83, 83C 0 2 0 1 0 0 3

XLAUI/CAUI Ryan Latchman 83A, 83B 37 10 8 11 0 0 66

Backplane KR4 related Arthur Marris 69, 69A, 69B, 73, 74, 84 3 4 4 6 0 0 17

Copper CR4 & CR10 Chris Di Minico 85, 85A 9 4 4 13 0 0 30

Optical SR4 & SR10, and Cls. 52 Piers Dawe 86, 86A, 52 11 8 2 6 1 0 28

Optical 40G LR4 Jonathan King 87 5 1 1 0 0 0 7

Optical 100G LR4 & ER4 Pete Anslow 88 0 0 0 0 0 0 0

Total comments 71 46 23 59 1 0 200
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D3.1 Comments distribution by category
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Comments history
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Approval rate history
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Unresolved comments history
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Top meeting goals

 Resolve/respond to all comments received on D3.1
 Review all T/TR (117), G/GR (1), and E/ER (82) comments in the 

meeting
 TRs, GRs, and ERs need signoff from commenters

 Close all issues at this meeting

 Request to generate D3.2 for sponsor ballot recirculation, 
based on D3.1 and resolved comments
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D3.1 Comment review

 The Task Force will meet in a single track on Tue after opening business 
for comment resolution
 See “Combined Tracks Comment Resolution” presentation (anslow_04_0310)

 Comments will be reviewed in Logic, Copper, and Optical tracks in parallel 
on Tue (after common track business) & Wed (all day)
 Logic track

 Front matter, Clauses 01, A, 4, 4A, 30, 31B, 45, 73, 74, 80, 81,82, 83, 83C

 Copper track
 Clauses 69, 69A-C, 84, 85, and Annexes 85A, 83A & 83B

 Optical track
 Clauses 86, 87, 88, 52 and Annex 86A

 See Logic, Copper, Optical Sub-Task Force opening reports for details
 See gustlin_01_0310.pdf, diminico_01_0310.pdf, and anslow_01_0310pdf

 The Task Force will meet in a single track on Thu AM for closing business

 Presentations in support of comments will be heard as part of comment 
resolution when appropriate comments are taken up for review

Note:  See agenda_01_0310 for schedule and meeting outline; *schedule subject to change
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Proposed sponsor ballot schedule

Proposed P802.3ba Sponsor ballot schedule

Sl.# Description Date Day

# of 

business 

days

# of 

calendar 

days Status/Remarks

Sponsor ballot

Initial Sponsor ballot D3.0 - Opens 23-Nov Mon

Initial Sponsor ballot D3.0 - Closes 23-Dec Wed 30 Done

Jan interim meeting (Jan 25 to Jan 28) 28-Jan Thu

D3.1 Draft ready 11-Feb Thu 10 Done

First Sponsor ballot recirculation D3.1 - Opens 12-Feb Fri 1

First Sponsor ballot recirculation D3.1 - Closes 27-Feb Sat 15 Done

Proposed response posted 11-Mar Thu 9

Mar 2010 Plenary meeting (Mar 15 to Mar 18) 18-Mar Thu

30 day notice for April meeting,                      

Request conditional approval from WG

D3.2 Draft Ready 25-Mar Thu 5

Second Sponsor ballot recirculation D3.2 - Opens 1-Apr Thu 5 Ballot may open earlier 

Second Sponsor ballot recirculation D3.2 - Closes 16-Apr Fri 15 15 day recirculation

Proposed response posted 19-Apr Mon 1

Half day April interim meeting (Apr 20th) 20-Apr Tue

RevCom submittal 7-May Fri Revcom submittal on May 7th

Jun SASB meeting 17-Jun Thu SASB meeting Jun 17 2010

Final ratification 17-Jun Thu
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Summary

 Resolve/respond to comments received on D3.1

 Close all issues at this meeting

 Request to generate D3.2, based on D3.1 and resolved 
comments

 Request to go to second Sponsor ballot recirculation


