
11/09/2008 IEEE P802.3ba Task Force meeting, Nov 2008, Dallas, TX 1

IEEE P802.3ba 
40Gb/s and 100Gb/s Ethernet Task Force

Chief Editor’s Report

Ilango Ganga, Intel
Editor-in-Chief, IEEE P802.3ba Task Force

Nov 09, 2008



11/09/2008 IEEE P802.3ba Task Force meeting, Nov 2008, Dallas, TX 2

Editorial Team
Editor Affiliation Responsibilities

Ilango Ganga Intel Editor-in-Chief
Editor – Clauses 1, 4, 80, Annexes A, 4A

Mark Gustlin Cisco Chair, Logic Sub-task Force
Editor – Clauses 81, 82

Chris Di Minico MC Communications Chair, Copper Sub-task Force 
Editor – Clause 85

Hugh Barrass Cisco Editor – Clauses 30, 45, Annexes 30A, 30B

Steve Trowbridge Alcatel-Lucent Editor – Clause 83

Ryan Latchman Gennum Editor – Annex 83A

Jonathan King Finisar Editor – Clause 87

Arthur Marris Cadence Editor – Clauses 69, 73, 74, 84, Annexes 69A, 69B

Piers Dawe Avago Technologies Editor – Clause 86

Pete Anslow Nortel Chair Optical Sub-task Force
Editor – Clause 88
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Current status

Editorial team released P802.3ba-D1.0 for 30 
day task force review

Draft 1.0 meets all objectives
Review period Oct 1 to Oct 30, 2008
Received total of 642 comments

Includes 6 late comments
T/TR comments: 461
E/ER comments: 181

Thanks to Editorial team, volunteers and 
contributors for your efforts in releasing the 
Draft 1.0 on Oct 1, 2008
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Comments received
Description Clause (s) T/TRs E/ERs

Front matter, MAC, 40G 
and 100G Introduction

Management 30, 30A, 30B, 45 43 14 57

RS/MII and PCS

PMA 83 29 22 51

XLAUI and CAUI 83A 43 18 61

Optical SR4 & SR10 86 81 17 98

Optical 40G LR4 87 25 6 31

Backplane KR4 related 69, 69A, 69B, 73, 74, 84 32 10 42

Copper CR4 & CR10

Optical 100G LR4 & ER4

00, 01, A, 4, 4A, 80, 99 38

41

7

8

181

81, 82

85

88

Total

Total

37 75

66 107

73 80

461 642

32 40
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Top meeting goals

Drive towards a technically complete draft
Resolve comments received on D1.0

Hear presentations and supporting materials to address open 
issues
Review all T/TRs in the meeting
Both T and TRs will be treated with same status, no signoff is 
required 
E/ERs may not be discussed in the meeting and will be left to the 
editorial team to address these comments  

If you want to review any specific editorial comments please bring it 
to the attention of the Sub-Task Force Chairs or Chief Editor

It is critical to close major opens in this meeting
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Parallel tracks for review

Comments will be reviewed in parallel tracks
Common clauses such as Introduction and 
Management will be reviewed separately

Front matter, Clauses 01, 4, 80 and Annexes A, 4A
Logic, Optical and Copper tracks will be reviewed 
in parallel by respective subtask forces

Logic track: Clauses 81, 82, 83 and 74
Copper track: Clauses 69, 73, 84, 85 and Annexes 69A, 
69B, 83A
Optical track: Clauses 86, 87, 88

Common / Joint sessions with different tracks will 
be held to review common issues 

See agenda_01_1108 and general information of the 
respective tracks for details
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General issues to be closed

Common to logic and PMD clauses
Skew and Delay constraints (PCS/PMA/PMD)

Test procedures for various clauses
Test points definition
Test fixtures
Test patterns
Jitter specification
Transmit eye mask

Channel characteristics
Finalize channel characteristics for copper medium, test 
channels, XLAUI/CAUI, optics polarization mode 
dispersion
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General issues to be closed (2)

List of open items in logic clauses
Finalize the test pattern strategy
PCS state machine changes for working with FEC

Management
Strategy to address Multiple PMA instances, atomic 
PMAs, and PMAs separated from PMDs
Management objects (Clause 30)
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Electrical specifications / Jitter
Agenda for Sunday evening joint session of Copper/Optical tracks*

We will hear the presentations related to Electrical specifications
Refinement to XLAUI / CAUI electrical specifications

Ali Ghiasi (ghiasi_01_1108)
An Equalization and Jitter Transfer Function (JTF) Specification Proposal for 
XLAUI/CAUI

Mike Li (li_01_1108)
BER objective for nAUI I/F 

Mark Gustlin and Mike Li (gustlin_02_1108)
nAUI jitter transfer specs 

Piers Dawe (dawe_03_1108)
Refinement to SR4/SR10 specifications

Ali Ghiasi (ghiasi_03_1108)
If time permits we will hear FEC and AN requirements presentations

Auto-negotiation not needed for FEC or for front-panel ports
Piers Dawe (dawe_01_1108)

Partial FEC
Piers Dawe (dawe_02_1108)

Note: *See agenda_01_1108, schedule and order of presentations subject to change
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Proposed schedule for initial WG ballot

Milestone Description Day Date # days Status

Jul Plenary Mon-Thu Jul  14-18 Done

Draft 0.9 Proposed Baseline draft available to TF for review Mon 25-Aug-08 Done

Sep’ 08 Interim (Baseline draft adopted by TF) Tue-Fri Sep 15-19 3 weeks

Draft 1.0 Initial Task force review (open for TF comments) Fri 1-Oct-08

Initial Task force review – (TF comment period ends) Thu 30-Oct-08 30 days

Nov’08 Plenary Mon-Thu Nov 9-14 Critial to close major opens

Draft 1.1 First TF recirculation – (Open for TF comments) Wed 10-Dec-08

First TF recirculation –  (TF comment period ends) Tue 30-Dec-08 3 weeks

Jan interim Tue-Fri Jan 12-16 All technical issues addressed

Draft 1.2 Second TF recirculation – (Open for TF comments) Fri 6-Feb-08  Technically complete draft

Second TF recirculation – (TF comment period ends) Thu 26-Feb-08 3 weeks * 2 weeks if interim is Jan 19

Draft 2.0-pre (D1.2) Initial Working Group ballot – pre circulation (D1.2) Mon 2-Mar-08 Precirculation  deadline

March ‘09 Plenary (review any changes line by line with WG) Mon-Thu March 9-12

Draft 2.0 Initial working group ballot – opens Fri Mar 27 (or Mar 20*)

Initial working group ballot - closes Thu Apr 30 (or April 23*) 35 days
May 09 interim* (The meeting dates are estimated) Tue-Fri May 11-15*

Note: It is essential to meet this schedule to request for WG ballot in Mar’09
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Summary & Next steps

As per schedule Draft 1.2 coming out of Jan’09 interim should be 
technically complete to request for WG ballot in Mar’09 Plenary

Review Draft 1.0 and resolve comments to address open issues
Direct editorial team to generate Draft 1.1

Release Draft 1.1 for initial Task Force review by Dec 2nd week
Comments due by end of Dec ’08
Targeting a 3 week task force review for D1.1

Close all technical opens (or TBDs) by Jan ’09
Draft 1.2 should be technically complete

Request to go to WG ballot at Mar’09 Plenary
Release technically complete draft for 802.3 WG preview on Mar 02nd
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