
IEEE P802.3ba 
40Gb/s and 100Gb/s Ethernet Task Force40Gb/s and 100Gb/s Ethernet Task Force

Chief Editor’s Closing ReportChief Editor s Closing Report

Ilango Ganga, Intel
Editor-in-Chief, IEEE P802.3ba Task Force

Nov 19, 2009

11/19/2009 IEEE P802.3ba Task Force meeting, Nov 2009, Atlanta, GA 1



WG ballot results (revised*)WG ballot results (revised*)
D2.0 Initial 
WG ballot

D2.1 WG 
recirc ballot

D2.2 WG 
recirc ballot

D2.3 WG 
recirc ballotWG ballot recirc ballot recirc ballot recirc ballot

Voters 229 229 229 229

Approve 87 97 108 134

Disapprove 32 30 21 4

Disapprove 
w/o comment

3 2 1 1

Abstain 10 11 14 7

Returns 132 140 144 146

Response rate 57.64% 61.14% 62.88% 63.76%p

Abstention rate 7.58% 7.86% 9.72% 4.79%

Approval rate 73.11% 76.38% 83.72% 97.1%

B ll t t i d t 50% b t ti t 30% d l t 75%
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Ballot met required response rate >=50%, abstention rate < 30%, and approval rate >=75%

*Revised ballot results at the close of the Nov’09 Plenary (6 ballot flips at the meeting)



Approval rate history (revised*)Approval rate history (revised*)
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Draft

*Revised approval rate at the close of the Nov’09 interim (6 ballot flips at the meeting)



Unsatisfied comments history 
( e ised*)(revised*)

P802.3ba WG ballot unsatisfied comments history
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*Revised statistics at the close of the Nov’09 Plenary (closed 15 negative comments on previous 

11/19/2009 IEEE P802.3ba Task Force meeting, Nov 2009, Atlanta, GA 4

drafts at the meeting)



Progress at the meetingProgress at the meeting

A hi d th ti lAchieved the meeting goals
Resolved/responded to all 77 comments received on D2.3

All TR/ER comments on D2.3 closed at the meeting
N l d ti t D2 3No new unresolved negative comments on D2.3
10 comments were accepted/accepted in principle

Generated D3 0 for sponsor ballot based on D2 3 andGenerated D3.0, for sponsor ballot, based on D2.3 and 
resolved comments

No substantive (normative) changes to create D3.0 from D2.3
Diff document highlighting the changes from D2 3 to D3 0 wasDiff document highlighting the changes from D2.3 to D3.0 was 
reviewed by the Task Force

We are ready to request for sponsor ballot in WG Plenary
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We are ready to request for sponsor ballot in WG Plenary 
closing session



IEEE P802.3ba Task Force Timeline
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Legend
IEEE 802 Plenary
IEEE 802.3 Interim
IEEE-SA Standards Board

* Adopted by IEEE P802.3ba TF at March 08 Plenary



Proposed schedule till Sponsor ballotProposed schedule till Sponsor ballot

Sl.# Description Date Day

# of 
business 

days

# of 
calendar 

days Status/Remarks
Mar Plenary meeting (Mar 9 to Mar 12) 12-Mar Thu
Initial Working Group ballot D2.0 - Opens 12-Mar Thu Done
Initial Working Group ballot D2.0 - Closes 16-Apr Thu 35 Done
Proposed response posted 30-Apr Thu 10 Done
May interim meeting ends (May 4 to May 7) 7-May Thu
D2.1 Editing starts on following Mon 11-May Mon
First WG ballot recirc lation D2 1 Opens 1 J n Mon 15First WG ballot recirculation D2.1 - Opens 1-Jun Mon 15
First WG ballot recirculation D2.1 - Closes 26-Jun Fri 25 25 day circulation
Proposed response posted 9-Jul Thu 9
July Plenary meeting (Jul 13 to Jul 16) 16-Jul Thu
D2.2 Editing starts on following Mon 20-Jul Mon
Second WG ballot recirculation D2.2 - Opens 19-Aug Wed 22
Second WG ballot recirculation D2 2 - Closes 2-Sep Wed 15 15 day recirc

(Done)

(Done)Second WG ballot recirculation D2.2  Closes 2 Sep Wed 15 15 day recirc
Proposed response posted 17-Sep Thu 10
Sep interim meeting (Sep 21 to Sep 24) 24-Sep Thu
D2.3 Editing starts on following Mon 28-Sep Mon
Third WG ballot recirculation D2.3 - Opens 16-Oct Fri 14
Third WG ballot recirculation D2.3 - Closes 30-Oct Fri 15 15 day recirc

Requirement to req Sponsor ballot:     

(Done)

(Done)

Proposed response posted 12-Nov Thu 9
No new unresolved negatives and      

No substantive (normative) changes

Nov Plenary meeting (Nov 16 to Nov 19) 19-Nov Thu
D3.0 ready at closing plenary         
EC approval on Friday 11/20

Mandatory Editorial coordination (MEC) 30-Nov Mon 7 2 days for US Thanksgiving Nov 26-27
Initial Sponsor ballot D3.0 - Opens 7-Dec Mon 5 Requires 5 business days before ballot po

ns
or

 
ba

llo
t
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p p q y
Initial Sponsor ballot D3.0 - Closes 5-Jan Tue 30 30 day electronic ballot
Proposed response posted 21-Jan Thu 11 Includes New Year holiday
Jan interim meeting (Jan 25 to Jan 29) Estimated 25-Jan Mon Estimated dates, subject to change

Sp b



SummarySummary

Resolved/responded to all comments received on D2.3
No new unresolved negative comments on D2.3

Generated D3 0 based on D2 3 and resolved commentsGenerated D3.0, based on D2.3 and resolved comments
No substantive (normative) changes to create D3.0 from D2.3

Ready to request for Sponsor ballot
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