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Editorial Team
Editor Affiliation Responsibilities

Ilango Ganga Intel Editor-in-Chief
Editor – Clauses 1, 4, 80, Annexes A, 4A,31B

Mark Gustlin Cisco Chair, Logic Sub-task Force
Editor – Clauses 81, 82

Chris Di Minico MC Communications Chair, Copper Sub-task Force 
Editor – Clause 85, Annex 85A

Hugh Barrass Cisco Editor – Clauses 30, 45

Steve Trowbridge Alcatel-Lucent Editor – Clause 83, Annex 83C

Ryan Latchman Gennum Editor – Annexes 83A, 83B

Jonathan King Finisar Editor – Clause 87

Arthur Marris Cadence Editor – Clauses 69, 73, 74, 84, Annexes 69A, 69B

Piers Dawe Avago Technologies Editor – Clause 52, 86, Annex 86A

Pete Anslow Nortel Chair, Optical Sub-task Force
Editor – Clause 88
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Current status

Editorial team generated P802.3ba-D2.2 for 2nd WG ballot recirculation
WG ballot recirculation:  Aug 19, 2009 to Sep 2, 2009
Ballot scope: Substantive changes to create D2.2 from D2.1 and  
unsatisfied negative comments from D2.1

Draft 2.2: Received a total of 234 comments
T/TR comments: 162
ER comments: 18
E comments: 54
Includes 9 late comments received after ballot close (pending consideration 
by the Task Force)

Editorial team prepared proposed responses to all 324 comments
Proposed responses posted to P802.3ba website on Sep 17, 2009
http://www.ieee802.org/3/ba/public/sep09/index.htm

Thanks to the Editorial team, volunteers and contributors for your 
efforts in releasing Draft 2.2 and for preparing proposed responses

http://www.ieee802.org/3/ba/public/sep09/index.htm
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WG ballot results

D2.2 WG recirculation ballot

Voters 229

Approve 106

Disapprove 23

Disapprove w/o 
comment

1

Response rate 62.88%

Abstention rate 9.72%

Abstain 14

Approval rate 82.17%

Returns 144

D2.0 Initial WG ballot

Voters 229

Approve 87

Disapprove 32

Disapprove w/o 
comment

3

Response rate 57.64%

Abstention rate 7.58%

Abstain 10

Approval rate 73.11%

Returns 132

Ballot met required response rate >=50%, abstention rate < 30%, and approval rate >=75%

D2.1 WG recirculation ballot

Voters 229

Approve 97

Disapprove 30

Disapprove w/o 
comment

2

Response rate 61.14%

Abstention rate 7.86%

Abstain 11

Approval rate 76.38%

Returns 140
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D2.2 Comments report

Description Editor Clause TR T ER E Total*

Front matter, MAC, 40G & 100G 
Intro Ilango Ganga

99, 00, 01, A, 4, 4A, 31B, 
80 6 6 1 6 19

Management Hugh Barrass 30, 45 2 2 0 3 7

RS/MII and PCS Mark Gustlin 81, 82 0 3 0 3 6

PMA Steve Trowbridge 83, 83C 3 3 1 4 11

XLAUI/CAUI Ryan Latchman 83A, 83B 11 10 3 7 31

Backplane KR4 related Arthur Marris 69, 69A, 69B, 73, 74, 84 0 2 1 0 3

Copper CR4 & CR10 Chris Di Minico 85, 85A 47 31 5 24 107

Optical SR4 & SR10, and Cls. 52 Piers Dawe 86, 86A, 52 9 12 6 6 33

Optical 40G LR4 Jonathan King 87 7 1 1 1 10

Optical 100G LR4 & ER4 Pete Anslow 88 6 1 0 0 7

Total comments* 91 71 18 54 234

*Includes 9 Late comments for consideration by the Task Force
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D2.2 Comments distribution by category
D2.2 comment distribution
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Comments history

P802.3ba WG ballot comment history
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Unsatisfied comments history

P802.3ba WG ballot unsatisfied comments history
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Note: Indicate to Chief Editor or Sub Task Force Chairs if you would 
like to close your unsatisfied TR/ER comments on previous drafts
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Top meeting goals

Resolve/respond to comments received on D2.2
Review all T/TRs (162) and ERs (18) in the meeting
TRs and ERs need signoff from commenters
Subject to availability of time, editorial comments (E) may not be 
discussed in the meeting and will be closed based on the proposed 
responses 

If you want to review any specific editorial comments, please bring it to 
the attention of the Sub-Task Force Chairs or Chief Editor

Close all issues to get ready to request sponsor ballot in 
Nov’09 Plenary

Requirement to request sponsor ballot: No new unresolved negatives 
and no substantive (normative) changes during next recirculation

Request to generate D2.3, for WG recirculation, based on 
D2.2 and resolved comments
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D2.2 Comment review

The Task Force will meet in a single track after the opening business on Mon and for 
comment resolution

See “Task Force discussion” presentation (anslow_04_0909) for list of comments to be discussed in this session
Comments will be reviewed in Logic, Copper, and Optical tracks in parallel on Tue & Wed

Logic track 
Front matter, Clauses 01, A, 4, 4A, 30, 31B, 45, 73, 74, 80, 81, 82, 83, 83C 

Copper track
Clauses 69, 69A-C, 84, 85, and Annexes 85A, 83A & 83B

Optical track 
Clauses 86, 87, 88, and Annex 86A

See Logic, Cu, Optical Sub-Task Force opening reports for details
See gustlin_01_0909.pdf, diminico_01_0909.pdf, and anslow_01_0909.pdf

The Task Force will meet in a single track on Thu for closing business and to review any 
comments that need Task Force’s attention

Presentations in support of comments will be heard as part of comment resolution when 
appropriate comments are taken up for review

Note: See agenda_01_0909 for schedule and meeting outline; *schedule subject to change
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20092008

IEEE P802.3ba Task Force Timeline
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* Adopted by IEEE P802.3ba TF at March 08 Plenary
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Sl.# Description Date Day

# of 
business 

days

# of 
calendar 

days Status/Remarks
Mar Plenary meeting (Mar 9 to Mar 12) 12-Mar Thu
Initial Working Group ballot D2.0 - Opens 12-Mar Thu Done
Initial Working Group ballot D2.0 - Closes 16-Apr Thu 35 Done
Proposed response posted 30-Apr Thu 10 Done
May interim meeting ends (May 4 to May 7) 7-May Thu
D2.1 Editing starts on following Mon 11-May Mon
First WG ballot recirculation D2.1 - Opens 1-Jun Mon 15
First WG ballot recirculation D2.1 - Closes 26-Jun Fri 25 25 day circulation
Proposed response posted 9-Jul Thu 9
July Plenary meeting (Jul 13 to Jul 16) 16-Jul Thu
D2.2 Editing starts on following Mon 20-Jul Mon
Second WG ballot recirculation D2.2 - Opens 19-Aug Wed 22
Second WG ballot recirculation D2.2 - Closes 2-Sep Wed 15 15 day recirc
Proposed response posted 17-Sep Thu 10
Sep interim meeting (Sep 21 to Sep 24) 24-Sep Thu
D2.3 Editing starts on following Mon 28-Sep Mon
Third WG ballot recirculation D2.3 - Opens 15-Oct Thu 13 **2wks+2d for draft complete!!
Third WG ballot recirculation D2.3 - Closes 29-Oct Thu 15 15 day recirc

Proposed response posted 12-Nov Thu 10

Requirement to req Sponsor ballot:     
No new unresolved negatives and      

No substantive (normative) changes
Nov Plenary meeting (Nov 16 to Nov 19) 19-Nov Thu D3.0 ready at closing plenary
D3.0 Document ready 20-Nov Fri 1 EC approval on Friday 11/20

Initial Sponsor ballot D3.0 - Opens 1-Dec Tue 7
Requires 5 business days before ballot 

+  2 days for Thanksgiving
Initial Sponsor ballot D3.0 - Closes 30-Dec Wed 30 Min 30 day electronic ballot
Proposed response posted 14-Jan Thu 10 Including new year holiday
Jan interim meeting (Jan 18 to Jan 21) Estimated 21-Jan Thu Dates may move + 1 wk

Proposed schedule till Sponsor ballot

(Done)

(Done)
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Summary

Resolve/respond to comments received on D2.2
Close all issues to get ready to request Sponsor ballot in Nov’09

Request to generate D2.3, based on D2.2 and resolved 
comments
Request to go to WG ballot recirculation
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