


# 2.5 Gb/s and 5 Gb/s DRAFT Timeline

## FASTEST Possible Timeline – and achievable –meaningful and timely contributions



### Assumptions (minimum duration) -- Stretch goals

- TF D0.1 Generated – April 18, 2016
- TF Ballot (1<sup>st</sup>) – April 25 ~ May 9<sup>nd</sup> 2016
- Comment Resolution – May 23<sup>rd</sup> week Interim.
- TF D1.0 Generated – June 6<sup>th</sup> ~ June 20<sup>th</sup> 2016
- Comment Resolution at June Interim – 1 day out of [June 23<sup>rd</sup> ~ June 28]
- TF D1.1 Generated – pre-circulate to WG. July 11<sup>th</sup>.