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Where Are We?

Objectives not finalized
40G MAC Rate and related PMD Objectives

Project documentation
All objectives are in PAR A
5C responses - current per objectives of PAR A

Life of the SG
SG live plenary to plenary
A request at July ’07 would be 3rd request
A request at Nov ’07 would be 4th request

No precedent for SG receiving 4 extensions
Insurance policy
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Overview of IEEE 802.3 Standards Process (1/5)- Study Group Phase
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Per booth_01_0906

Objectives
Needs approval from HSSG, 802.3 WG
Takes the most time
Some are simple, but a number of them will be contentious
Do this first

Resolve 40G MAC Rate and related PMD Objectives!

Strawpoll #1 (May Interim) - Do you believe that the HSSG has 
proven broad market potential for a 40G objective? (All: 46 / 4 / 19)

Step 1 - Objectives
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Step #2 - Structure

What is the best way to address the 
objectives? 
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Step #3 – Project Documentation

Complete PAR / 5C

Approve PAR / 5C
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Approvals after 802.3
802 EC

Too late for SG to submit for 802 EC approval @ July ‘07 Plenary (30 
day circulation requirement)
Next opportunity for 802 EC approval - @ Nov ’07 Plenary 
Approval required by 802 EC prior to sending outside of LMSC. (Only 
the EC can give approval to submit to NesCom)

NesCom Submittal dates
Oct 12, 2007 (if EC will approve request for NesCom submittal)
1st Continuous Processing Submission Deadline for 2008 not announced 
(‘07 – Jan 22)

SASB Approval
Std Board Meeting - Dec 5, 2007
1st Continuous Processing Approval for 2008 not announced, (‘07 – Feb 
27)
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Impact of SG not approving PAR in May
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PAR dates (Based on July SG Approval)

November LMSC PAR consideration
July 19 SG / WG approve PAR

SG / WG approve 3rd extension?
July 20 Pre-submit PAR to EC for Nov consideration 

EC approve 3rd extension?
EC approve submission to NesCom for Oct 12?

Sept 28 Tutorial request deadline
Oct 12 NesCom submittal deadline
Oct 12 EC submittal deadline
Nov 16 EC Approve PAR

Unprecedented 4th SG extension
Dec 5 SASB meeting – PAR approval



IEEE 802 San Francisco, CA, Interim Meeting, July 2007 10

PAR Dates (Based on Sept SG Approval)

November LMSC PAR consideration
July 19 SG / WG approve 3rd extension?
July 20 EC approve 3rd extension?
Sept 13 SG approve PAR
Sept 28 Tutorial request deadline
Oct 12 EC submittal deadline
Nov 15 WG approve PAR
Nov 16 EC approve PAR 

Unprecedented 4th SG extension 
Jan 08 NesCom (Continuous Processing) submittal deadline
Feb 08 SASB PAR approval
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Project 
Schedule 

Consideration
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Possible Timeline for 1 HSE Project (Nov 2006)
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Possible Timeline (Jul PAR)
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Possible Timeline (Nov PAR)

J
U
L

S
E
P

N
O
V

J
A
N

M
A
R

M
A
Y

J
U
L

S
E
P

N
O
V

J
A
N

M
A
R

M
A
Y

J
U
L

S
E
P

N
O
V

J
A
N

M
A
R

M
A
Y

J
U
L

S
E
P

N
O
V

J
A
N

M
A
R

M
A
Y

J
U
L

S
E
P

N
O
V

2006 2007 2008 2009 2010

PAR Approved
802.3/LMSC

HSSG 
Formed

PAR
Approved

TASK FORCE
Formed

Last New
Proposal

D
3

D
4

TF Review

D
2

Last 
Feature

WG 
Ballot

Last Technical
Change

Sponsor
Ballot STD!!!

D
1

Plenary
Interim

Begin tech
selection



IEEE 802 San Francisco, CA, Interim Meeting, July 2007 15

Consider the Difference
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Things to Consider this Week

Our Recommendations

How we proceed will impact 
Continued Existence of the SG 
Becoming a Task Force and doing the work
Overall Schedule



Thank You!


