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Editorial Team
Editor Affiliation Responsibilities

Ilango Ganga Intel Editor-in-Chief
Editor – Clauses 1, 4, 80, Annexes A, 4A

Mark Gustlin Cisco Chair, Logic Sub-task Force
Editor – Clauses 81, 82

Chris Di Minico MC Communications Chair, Copper Sub-task Force 
Editor – Clause 85

Hugh Barrass Cisco Editor – Clauses 30, 45, Annexes 30A, 30B

Steve Trowbridge Alcatel-Lucent Editor – Clause 83

Ryan Latchman Gennum Editor – Annex 83A

Jonathan King Finisar Editor – Clause 87

Arthur Marris Cadence Editor – Clauses 69, 73, 74, 84, Annexes 69A, 69B

Piers Dawe Avago Technologies Editor – Clause 86

Pete Anslow Nortel Chair, Optical Sub-task Force
Editor – Clause 88
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Current status

Editorial team released P802.3ba-D1.1 for a    
3 week task force review (Dec 9 to Dec 29, 2008)

Draft 1.1 meets all objectives
There are TBDs/opens to be resolved in D1.1

Draft 1.1 review comments
Received total of 619 comments

T/TR comments: 485
E/ER comments: 134

Thanks to Editorial team, volunteers and 
contributors for your efforts in releasing the 
Draft 1.1 on Dec 9, 2008
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D1.1 Comments report

Description Clause Editor T/TRs E/ERs
Front matter, MAC,    
40G & 100G Intro

Management 

RS/MII and PCS

PMA

XLAUI and CAUI

Backplane KR4 related

Copper CR4 & CR10

Optical SR4 & SR10

Optical 40G LR4

Optical 100G LR4 & ER4

00, 01, A*, 4, 4A*, 80, 99

Total comments

30, 30A*, 30B*, 45

18

27

19

13

14

13

7

17

5

88 Pete Anslow 37 1 38

81, 82

83

83A

69, 69A*, 69B, 73, 74, 84

85

86

87

134

Total
Ilango Ganga 27 45

Hugh Barrass 19 46

Mark Gustlin 19 38

Ryan Latchman 63 77

Arthur Marris 28 41

Chris Di Minico 51 58

Piers Dawe 130 147

Jonathan King 43 48

485 619

Steve Trowbridge 68 81

* No comments on these clauses/annexes in D1.1
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Top meeting goals

Resolve all opens to generate a Technically complete draft
Resolve comments received on D1.1

Hear presentations and supporting materials to address opens
Review all T/TRs in the meeting
Both T and TRs will be treated with same status, no signoff is 
required 
E/ERs may not be discussed in the meeting and will be left to the 
editorial team to address these comments  

If you want to review any specific editorial comments please bring it 
to the attention of the Sub-Task Force Chairs or Chief Editor

It is critical to close all opens in this meeting to request 
Working Group to go for WG ballot in Mar ‘09



1/13/2009 IEEE P802.3ba Task Force meeting, Jan 2009, New Orleans, LA 6

Parallel tracks for review
Comments will be reviewed in Logic, Copper, and Optical tracks in 
parallel 
Logic track: 

Front matter, Clauses 01, 4, 74, 80, 81, 82, 83 and Annexes A, 4A
Copper track: 

Clauses 69, 73, 84, 85 and Annexes 69A, 69B, 83A
Optical track: 

Clauses 86, 87, 88

Note: See agenda_01_0109 for general meeting outline 
See gustlin_01_0109.pdf, diminico_01_0109.pdf, anslow_01_0109.pdf for        

individual subtask force schedules
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Common TF session on Tue

Key areas to be reviewed in common Task Force sessions 
on Tue PM

Skew
Test patterns
Loopback
XLAUI/CAUI chip to module 

See agenda and general information for respective sub-task 
forces for details on key issues related to logic, copper and 
optical tracks 

See gustlin_01_0109.pdf, diminico_01_0109.pdf, anslow_01_0109.pdf
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IEEE P802.3ba Task Force Timeline
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* Adopted by IEEE P802.3ba TF at March 08 Plenary



1/13/2009 IEEE P802.3ba Task Force meeting, Jan 2009, New Orleans, LA 9

Proposed schedule for initial WG ballot

Jul Plenary Mon-Thu Jul  14-18 Done

Draft 0.9 Proposed Baseline draft available to TF for review Mon 25-Aug-08 Done

Sep’ 08 Interim (Baseline draft adopted by TF) Tue-Fri Sep 15-19 3 weeks Done

Draft 1.0 Initial Task force review (open for TF comments) Fri 1-Oct-08 Done

Initial Task force review – (TF comment period ends) Thu 30-Oct-08 30 days Done

Nov’08 Plenary Mon-Thu Nov 9-14 Done

Draft 1.1 First TF recirculation – (Open for TF comments) Tue 9-Dec-08 Done

First TF recirculation –  (TF comment period ends) Mon 29-Dec-08 3 weeks Done

Jan interim Tue-Fri Jan 12-16 Close all technical opens

Draft 1.2 Second TF recirculation – (Open for TF comments) Fri 6-Feb-08  Technically complete draft

Second TF recirculation – (TF comment period ends) Thu 26-Feb-08 3 weeks

Draft D1.2 Pre-circ Initial Working Group ballot – pre circulation (D1.2) Mon 2-Mar-08 Precirculation  deadline

Draft 1.3 for WG March ‘09 Plenary (review any changes from Pre-circ with WG)Mon-Thu March 9-12 Request for WG ballot

Draft 2.0 Initial working group ballot – opens Fri Mar 27 (or Mar 20*)

Initial working group ballot - closes Thu Apr 30 (or April 23*) 35 days
May 09 interim* (The meeting dates are estimated) Tue-Fri May 11-15*

Note: It is essential to close all opens to request for WG ballot in Mar’09
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Summary & Next steps

As per schedule, the Draft 1.2 coming out of Jan’09 interim should be 
technically complete to request for WG ballot in Mar’09 Plenary

Review Draft 1.1 comments and resolve all open technical issues
Direct editorial team to generate a technically complete Draft 1.2
Release Draft 1.2 for Task Force review by Feb 6th

Targeting a 3 week Task Force review for D1.2 (review close by Feb 26th)
Pre-circulate technically complete draft to IEEE 802.3 WG on Mar 02nd

Resolve any comments in March Meeting and generate D1.3 on Mar 12th to 
review with the Working group on Thu closing Plenary

Request to go to WG ballot at Mar’09 Plenary
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