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Organization of Project Work

40GBASE-xxx (10km)

100GBASE-LR4 
(10km) 

100GBASE-ER4 
(40km) 

Media characteristics

Management related to 
PMD functions 
(Clauses 30, 45, etc.)

40GBASE-SR4

100GBASE-SR10

Media characteristics

Management related 
to PMD functions 
(Clauses 30, 45, etc.)

40GBASE-KR4 
(including changes to 
Clause 73, AN, and 
Clause 74, FEC)

40G Cu PMD

100G Cu PMD

Media characteristics

Management related to 
copper  functions 
(Clauses 30, 45, etc.)

Amendments  to 
MAC, RS, MAC 
PHY interface, or 
baseband layer(s)

RS and XLGMII / 
CGMII

XLAUI / CAUI)

PCS functions 

PMA functions

Interfaces

OTN Compatibility

Management 
related to Logic 
functions (Clauses 
30, 45, etc.)

Long Reach Optical 
PMDs

Short Reach 
Optical PMDs

Copper PMD 
functions

Logic Functions
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Progress so far..

Decide on channel characteristics
Select baseline proposal

Adopted as part of architecture
Proposal made to TF
Need to adopt a baseline

Optional PMD service 
interface

Editor preparing proposed textBaseline AdoptedPCS

Select baseline proposalProposal made to TF
Need to adopt a baseline

PMA

Editor preparing proposed textBaseline AdoptedRS/XLGMII/CGMII

Decide on channel characteristics 
Select baseline proposal

Adopted as part of architecture
Proposal made to TF
Need to adopt a baseline

XLAUI/CAUI electrical 
interface

Editor preparing proposed textBaseline AdoptedBackplane (40GBASE-
KR4)

Editor preparing proposed textBaseline Adopted40/100G 
Architecture/Interfaces

Next StepsStatus (as of May ’08)Functional area
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Progress so far..(2)

Editor preparing proposed textBaseline adopted40G MMF PMD 
(40GBASE-SR4)

Adopt a baseline
Decision on connector

Baseline proposal made to TF 
Need to adopt a baseline

Copper cable 
(40GBASE-CRx)

Adopt a baseline
Decision on connector

Baseline proposal made to TF
Need to adopt a baseline

Copper cable 
(100GBASE-CRx)

Editor preparing proposed textBaseline adoptedAppropriate OTN 
support
(part of the PCS)

Editor preparing proposed textBaseline adopted100G 40Km SMF PMD 
(100GBASE-ER4)

Editor preparing proposed textBaseline adopted100G 10Km SMF PMD 
(100GBASE-LR4)

Need to adopt a baselineMultiple proposals presented to 
TF

40G 10Km SMF PMD 
(40GBASE-LRx)

Editor preparing proposed textBaseline adopted100G MMF PMD 
(100GBASE-SR10)

Next StepsStatus (as of May ’08)Functional area
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Overview of Clauses

Steve TrowbridgePMA153

Hugh BarrassManagement

Peter Anslow100GBASE-ER4 and 100GBASE-LR4158

Jonathan King40GBASE-LRx157

Piers Dawe40GBASE-SR4 and 100GBASE-SR10156

Chris Di Minico40GBASE-CR4 and 100GBASE-CR10155

Arthur Marris40GBASE-KR4154 

TBDXLAUI/CAUIAnnex 153A

Mark GustlinRS-XLGMII/CGMII, PCS151, 152

Ilango Ganga40/100G Baseband Network150

NameDescriptionNew Clause*

* Clause numbers are place holders
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Next Steps and Dates
Adopt remaining baseline proposals

This will improve chances of maintaining our 
schedule

Refine baseline proposals as needed
Compile proposed text for adopted baselines for 
consideration as baseline draft

Plenary week of July 14th – Adopt remaining 
baselines
August 25th – Goal for preview version of the 
proposed text released to the TF
Interim week of September 15th – Review and 
Approve D1.0



8IEEE 802.3ba TF      July 2008         Denver


