

P802.3db Timeline Discussion

Mabud Choudhury (OFS)

Robert Lingle, Jr. (OFS)

Ramana Murty (Broadcom)

Earl Parsons (CommScope)


IEEE P802.3db 100 Gb/s, 200 Gb/s, and 400 Gb/s Short Reach Fiber Task Force

Plenary Teleconference, 12 November 2020

Timeline Comparisons


	.3cm	.3db - PAR	.3db proposed	.3cu
1st TF meeting	May-18	Jun-20	Jun-20	May-19
Objectives adopted (WG)	May-18		Jun-20	
Objectives updated	N/A		?	
Baselines preliminary	May-18		Dec-20	
Baselines adopted	Jul-18		Jan-21	Sep-19
D1.0	Sep-18		Mar-21	Sep-19
Standard	Jan-20	May-22	Jun-22	Dec-20
1st SG to Standard	2y	2y, 4m	2y, 5m	1y, 11m
1st TF to Standard	1y, 8m	1y, 11m	2y, 0m	1y, 7m

Proposed IEEE P802.3db Task Force Timeline



November 2020

IEEE P802.3db Task Force Timeline



Proposed motion to adopt timeline

Move to adopt the P802.3db proposed timeline in slide 4 of [choudhury 3db 01 1120.pdf](#)

Moved by:

2nd:

- Technical : $\geq 75\%$
- Y: N: A:
- Motion