



EFM OAM

Schedule and Work Plan

Matt Squire
Hatteras Networks

EFM OAM Status

- ◆ Baseline proposal passed in Edinburgh
 - MAC portions of OAM only, based on `squire_2_0502.pdf`
- ◆ PHY OAM based on preamble close but no
 - Discussions again this meeting
- ◆ Baseline draft document ready for review

EFM OAM Plan for the week

◆ Tuesday – Work on baseline

- Review draft, editing
- Section by section (maybe line-by-line)

◆ Weds – New items

- How to handle auto-negotiation, one-way transmission on fault?
- PHY OAM presentations and discussion
 - ◆ None, via preamble, or via IPG?