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Progress at the meeting

Achieved the meeting goals

= Resolved/responded to comments received on D3.0

= Reviewed all T(402), TR (187), ERs (49), GR (1), G (7) In the
meeting
= TRs, ERs, GRs need signoff from commenters

= Reviewed 21 out of 255 Es in the meeting, the rest of the editorial
comments (E) will be closed by the Editorial team as per proposed
responses recorded in the database.

= Request to generate D3.1, for Sponsor recirculation ballot,
based on D3.0 and recorded comments in the database

= Thanks to the Task Force, Editorial team, volunteers and
contributors for your efforts in reviewing and resolving the
comments during the meeting
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Proposed P802.3ba Sponsor ballot schedule

Proposed schedule

# of # of
business calendar
SlL.# Description Date Day days days Status/Remarks
Sponsor ballot
Initial Sponsor ballot D3.0 - Opens 23-Nov.  Mon
Initial Sponsor ballot D3.0 - Closes 23-Dec  Wed 30 30 day electronic ballot
Jan interim meeting (Jan 25 to Jan 28) 28-Jan  Thu
D3.1 Draft ready 11-Feb  Thu 10 2 wks to draft complete
First Sponsor ballot recirculation D3.1 - Opens 18-Feb  Thu 5
First Sponsor ballot recirculation D3.1 - Closes 5-Mar Fri 15 15 day recirculation
Proposed response posted 12-Mar Fri 5
30 day notice for April meeting,
Mar Plenary meeting (Mar 15 to Mar 18) 18-Mar  Thu Request conditional approval from WG
D3.2 Draft Ready 25-Mar  Thu 5
Second Sponsor ballot recirculation D3.2 - Opens 1-Apr  Thu 5
Second Sponsor ballot recirculation D3.2 - Closes 16-Apr Fri 15 10 day recirculation
Proposed response posted 19-Apr  Mon 1
Half day April interim meeting (Apr 20th) 20-Apr  Tue
RevCom submittal 7-May Fri Rewvcom submittal on May 7th
Jun SASB meeting 17-Jun Thu SASB meeting Jun 17 2010
Final ratification 17-Jun  Thu
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i Summary

= Resolved/responded to comments received on D3.0

= Request to generate D3.1, for Sponsor recirculation ballot,
nased on D3.0 and recorded comments In the database
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