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D2.0 Comments report (revised)

Description Editor Clause TR T ER | E Total
Front matter, MAC, 40G & 100G 99, 00, 01, A, 4, 4A, 31B,

Intro llango Ganga 80 13 4 7 15 39
Management Hugh Barrass 30, 45 6 9 2 8 25
RS/MII and PCS Mark Gustlin 81, 82 7 22 1 21 51

Steve

PMA Trowbridge 83, 83C 10 4 4 9 27
XLAUI/CAUI Ryan Latchman 83A, 83B 24 4 10 4 42
Backplane KR4 related Arthur Marris 69, 69A, 69B, 73, 74, 84 4 1 0 6 11
Copper CR4 & CR10 Chris Di Minico 85, 85A 58 42 12 12 124
Optical SR4 & SR10, and Cls. 52 Piers Dawe 86, 86A, 52 21 23 7 20 71
Optical 40G LR4 Jonathan King 87 1 16 2 6 25
Optical 100G LR4 & ER4 Pete Anslow 88 4 4 2 2 12
Total comments 148 | 129 47 | 103 427
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i Progress made in the meeting

Achieved all meeting goals

Resolve/respond to comments received on D2.1
= Reviewed all T(129), TR (148) and ERs (47) in the meeting
= TRs and ERs need signoff from commenters

= Reviewed 15 out of 103 Es in the meeting, the rest of the editorial
comments (E) will be closed by the Editorial team as per proposed
responses recorded in the database.

Request to generate D2.2, for WG recirculation, based on

D2.1 and recorded comments in the database

Thanks to the Task Force, Editorial team, volunteers and
contributors for your efforts in reviewing and resolving the
comments during the meeting
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|IEEE P802.3ba Task Force Timeline
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Proposed schedule till Sponsor ballot

# of # of
business calendar
Sl.# Description Date Day days days Status/Remarks
Mar Plenary meeting (Mar 9 to Mar 12) 12-Mar  Thu
I ing Group ballot D2.0 - Opens 12-Mar  Thu Done
Initial Working Group ballot D2.0 - Closes 16-Apr  Thu 35 Done
Proposed response posted 30-Apr  Thu 10 Done
May interim meeting ends (May 4 to May 7) 7-May  Thu
D2.1 Editing starts on following Mon 11-May  Mon
First WG ballot recirculation D2.1 - Opens 1-Jun  Mon 15 Cut down peer review
First WG ballot recirculation D2.1 - Closes 26-Jun Fri 25 25 day circulation
Proposed response posted 9-Jul  Thu 9
July Plenary meeting (Jul 13 to Jul 16) 16-Jul  Thu
D2.2 Editing starts on following Mon 20-Jul  Mon
Second WG ballot recirculation D2.2 - Opens 19-Aug  Wed 22
Second WG ballot recirculation D2.2 - Closes 3-Sep  Thu 15 15 day recirc
Proposed response posted 17-Sep  Thu 10
Sep interim meeting (Sep 21 to Sep 24) 24-Sep  Thu
D2.3 Editing starts on following Mon 28-Sep  Mon
Third WG ballot recirculation D2.3 - Opens 14-Oct Wed 12 **2wks+2d for draft complete!!
Third WG ballot recirculation D2.3 - Closes 29-Oct  Thu 15 15 day recirc
Requirement to req Sponsor ballot: No
new negative votes and No substantive
Proposed response posted 12-Nov  Thu 10 (normative) changes
Nov Plenary meeting (Nov 16 to Nov 19) 19-Nov  Thu D3.0 ready at closing plenary
D3.0 Document ready 20-Nov Fri 1 EC approval on Friday 11/20
Requires 5 business days before ballot
Initial Sponsor ballot D3.0 - Opens 1-Dec  Tue 7 + 2 days for Thanksgiving
Initial Sponsor ballot D3.0 - Closes 31-Dec  Thu 30 Min 30 day electronic ballot
Proposed response posted 14-Jan  Thu 10 Including new year holiday
Jan interim meeting (Jan 18 to Jan 21) Estimated 21-Jan  Thu Dates may move + 1 wk
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i Summary

= Resolved/Responded to comments received on D2.1

= Please email to the Chair, STF Chairs, or Chief Editor if you are
satisfied with resolution to your TR/ER comments

= Request to generate D2.2, based on D2.1 and as per
recorded comments in the database

= Request to go to 15 day WG recirculation as appropriate
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