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i Current status

s Editorial team released P802.3ba-D1.2 for task force review
from Feb 10 to Feb 26, 2009

= Draft 1.2 meets all objectives, and the task force addressed all
known TBDs in D1.1 during Jan’09 interim

= Draft 1.2 was released to WG preview on Feb 16t, 2009
= Required for requesting WG ballot during closing Plenary

s Draft 1.2: Received a total of 140 review comments
= /TR comments: 104
= E/ER comments: 36

= Thanks to the Editorial team, volunteers and contributors
for your efforts in releasing the Draft 1.2
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jL D1.2 Comments report

Description Clause Editor T/TRs | E/ERs | Total
Front matter, MAC, 40G & 00, 01, A, 4, 4A, 80, 99 llango Ganga 1 0 1
100G Intro
Management 30, 45 Hugh Barrass 2 0 2
RS/MII and PCS 81, 82 Mark Gustlin 6 0 6
PMA 83, 83C Steve Trowbridge 4 0 4
XLAUI/CAUI 83A Ryan Latchman 20 15 35
XLAUI/CAUI module 83B Ryan Latchman 18 0 18
Backplane KR4 related 69, 69A, 69B, 73, 74, 84 Arthur Marris 2 0 2
Copper CR4 & CR10 85 Chris Di Minico 27 6 33
Optical SR4 & SR10 86 Piers Dawe 17 8 25
Optical 40G LR4 87 Jonathan King 2 5 7
Optical 100G LR4 & ER4 88 Pete Anslow 5 2 7
Total comments 104 36 140
* Comments received on the clauses/annexes highlighted in blue
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i Top meeting goals

Resolve all opens to generate a Technically complete draft

Resolve/respond to all comments received on D1.2
= Hear presentation materials that address technical completeness
= Review all T/TRs and E/ERs in the meeting
= Review, If there are any, comments from 802.3 WG preview of D1.2
= Both T and TRs will be treated with same status, no signoff needed

Close all technical opens, if any, in this meeting and
request Working Group to go for WG ballot in Mar '09

= Generate D2.0 and compare draft (D2.0 to D1.3) to be reviewed by
the WG in the closing plenary on Thu

= Request for WG ballot
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i D1.2 Comment review

= The task force will meet in a single track after the
opening business on Tue for comment resolution

= The plan is to review comments in the order of
clause numbers

= The order is subject to change based on the task force
review process, so any comments may be taken up during
the comment resolution

= A group of comments from different clauses may be
resolved together
= Presentations in support of comments will be heard
as part of comment resolution when appropriate
comments are taken up for review
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i Supporting material

Comment #107 (Clause 45) and #111 (Clause 83)
= Improved PRBS testing, Dawe P. (dawe_01_0309)

= Comment #138-139 (Annex 83A), #140 (Clause 85),
#135-137 (Clause 86),

= Differential to common mode conversion for 40GBASE-R and
100GBASE-R, Chang Y.F., Wu C.B. (chang_01 0309)

= Comment #78, (Clause 85), #7 (Clause 83A)

= TP3 Specifications for CR4/CR10, Ghiasi A., Telang V., Valliappan
M. (ghiasi_01 0307)

= Comments #63-64, #67-68, #71-72 (Annex 83B)

= Refinement to XLAUI/CAUI Electrical Specifications, Ghiasi A.
(ghiasi_02_0307)

= Comments #97 (Clause 86)
= Systematic TX eye mask definition, Petrilla J. (petrilla_01 0309)
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i Comments on Clauses 86, 87 & 88

= Comments #[38, 48, 55], #[39, 49, 56] on IEC
references

= Comments #[50, 30, 47, 51, 52, 53, 54] on bend
Insensitive fiber

= Comments #[135, 136] on differential to common mode
conversion
= #135, 136, supporting material: chang_01 0309
= Rest of T/TRs for clauses 86, 87 & 88 in order of page,
line
= #97, supporting material: petrilla_01_ 0309
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Proposed schedule for initial WG ballot

Jul Plenary Mon-Thu Jul 14-18 Done
Draft 0.9 Proposed Baseline draft available to TF for review Mon 25-Aug-08 Done
Sep’ 08 Interim (Baseline draft adopted by TF) Tue-Fri Sep 15-19 3 weeks Done
Draft 1.0 Initial Task force review (open for TF comments) Fri 1-Oct-08 Done
Initial Task force review — (TF comment period ends) Thu 30-Oct-08 30 days Done
Nov08 Plenary Mon-Thu Nov 9-14 Done
First TF recirculation — (Open for TF comments) Tue 9-Dec-08 Done
First TF recirculation — (TF comment period ends) Mon 29-Dec-08 3 weeks Done
Jan interim Tue-Fri Jan 12-16 Closed known technical opens
Draft 1.2 Second TF recirculation — (Open for TF comments) Fri 10-Feb-09 Done
Second TF recirculation — (TF comment period ends) Thu 26-Feb-09 2 weeks Done
Initial Working Group ballot — pre circulation (D1.2) Mon 23-Feb-09 Done
D2.0 March ‘09 Plenary (Review changes from D2.0 to D1.2 with WG Mon-Thu March 9-12 Request for WG ballot

Draft 2.0 Initial working group ballot — opens Fri 12-Mar-09

Initial working group ballot - closes Thu 16-Apr-09
May 09 interim* (The meeting dates are estimated) Tue-Fri TBA
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i Summary

Resolve all opens in the meeting to generate a Technically
complete draft

= Generate D2.0 and compare draft (D2.0 to D1.3) to be
reviewed by the WG in the closing Plenary on Thu

= Request to go to WG ballot
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