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] Editorial Team

Editor Affiliation Responsibilities
Ilango Ganga Intel Editor-in-Chief
Editor — Clauses 1, 4, 80, Annexes A, 4A,31B
Mark Gustlin Cisco Chair, Logic Sub-task Force
Editor — Clauses 81, 82
Chris Di Minico MC Communications | Chair, Copper Sub-task Force
Editor — Clause 85, Annex 85A
Pete Anslow Nortel Chair, Optical Sub-task Force
Editor — Clause 88
Hugh Barrass Cisco Editor — Clauses 30, 45
Arthur Marris Cadence Editor — Clauses 69, 73, 74, 84, Annexes 69A, 69B

Steve Trowbridge | Alcatel-Lucent Editor — Clause 83, Annex 83C
Ryan Latchman Gennum Editor — Annexes 83A, 83B

Piers Dawe IPtronics Editor — Clause 52, 86, Annex 86A
Jonathan King Finisar Editor — Clause 87
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i Current status

= Editorial team generated P802.3ba-D3.1 for first sponsor ballot recirc.
= First Sponsor ballot recirculation: Opened: Feb 12; Closed: Feb 27, 2010

= Ballot scope: Substantive changes to create Draft 3.1 from D3.0 and
unsatisfied negative votes from D3.0

= Draft 3.1: Received a total of 200 comments

= [R comments: /1
= ER comments: 23
= GR comments: 1
= [ comments: 46
= G comments: 0
= E comments: 59

= Editorial team prepared proposed responses to all 200 comments

= Proposed responses posted to P802.3ba website on Mar 11, 2010
» http://www.ieee802.org/3/ba/public/mar10/index.htm

= Thanks to the Editorial team, volunteers and contributors for your
efforts in releasing Draft 3.1 and for preparing proposed responses
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i Sponsor ballot results

D3.0 Initial D3.1 First Sponsor
Sponsor ballot ballot recirc

Voters 143 143
Approve 89 97
Disapprove 21 17
Disapprove w/o 0 0
comment

Abstain 6 6
Returns 116 120
Response rate 81% 83%
Abstention rate 5% 5%
Approval rate 80% 85%

Ballot met required response rate >=75%, abstention rate < 30%, and approval rate >=75%

03/16/2010 IEEE P802.3ba Task Force meeting, Mar 2010, Orlando, FL 4



i D3.1 Comments report

Description Editor Clause TR |[T |ER [E |GR |G |[Total
Front matter, MAC, 40G & 100G Intro |Ilango Ganga 99, 00, 01, A, 4, 4A, 31B, 80 1 5 3 5 0l O 14
Management Hugh Barrass 30, 45 1 8 1] 12| 0] O 22
RS/MII and PCS Mark Gustlin 81, 82 4 4] O 5 0] O 13
PMA Steve Trowbridge [83, 83C 0 2/ O 1] 0/ O 3
XLAUI/CAUI Ryan Latchman 83A, 83B 37| 10/ 8| 11| 0| O 66
Backplane KR4 related Arthur Marris 69, 69A, 69B, 73, 74, 84 3] 4] 4 6| 0] O 17
Copper CR4 & CR10 Chris Di Minico 85, 85A 9] 4| 4| 13 ) 30
Optical SR4 & SR10, and Cls. 52 Piers Dawe 86, 86A, 52 11] 8| 2| 6] 1| 0 28
Optical 40G LR4 Jonathan King 87 5 1 1] 0f 0] O 7
Optical 100G LR4 & ER4 Pete Anslow 88 0f 0] Of 0O 0 O 0
Total comments 71| 46| 23| 59| 1| 0| 200
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‘L Approval rate history
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* Unresolved comments history

P802.3ba WG ballot unresolved comments history
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i Top meeting goals

= Resolve/respond to all comments received on D3.1

= Review all T/TR (117), G/GR (1), and E/ER (82) comments in the
meeting
= TRs, GRs, and ERs need signoff from commenters

= Close all issues at this meeting

= Request to generate D3.2 for sponsor ballot recirculation,
based on D3.1 and resolved comments
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i D3.1 Comment review

The Task Force will meet in a single track on Tue after opening business
for comment resolution

= See “Combined Tracks Comment Resolution” presentation (anslow_04_0310)

= Comments will be reviewed in Logic, Copper, and Optical tracks in parallel
on Tue (after common track business) & Wed (all day)

= Logic track
« Front matter, Clauses 01, A, 4, 4A, 30, 31B, 45, 73, 74, 80, 81,82, 83, 83C
= Copper track
« Clauses 69, 69A-C, 84, 85, and Annexes 85A, 83A & 83B
= Optical track
Clauses 86, 87, 88, 52 and Annex 86A

= See Logic, Copper, Optical Sub-Task Force opening reports for details
See gustlin_01_0310.pdf, diminico_01_0310.pdf, and anslow_01_0310pdf

= The Task Force will meet in a single track on Thu AM for closing business

= Presentations in support of comments will be heard as part of comment
resolution when appropriate comments are taken up for review

Note: See agenda_01_0310 for schedule and meeting outline; *schedule subject to change
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IEEE P802.3ba Task Force Timeline
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Proposed sponsor ballot schedule

Proposed P802.3ba Sponsor ballot schedule

# of # of
business calendar
Sl.# Description Date Day days days Status/Remarks
Sponsor ballot
Initial Sponsor ballot D3.0 - Opens 23-Nov.  Mon
Initial Sponsor ballot D3.0 - Closes 23-Dec Wed 30 Done
Jan interim meeting (Jan 25 to Jan 28) 28-Jan  Thu
D3.1 Draft ready 11-Feb  Thu 10 Done
First Sponsor ballot recirculation D3.1 - Opens 12-Feb Fri 1
First Sponsor ballot recirculation D3.1 - Closes 27-Feb  Sat 15 Done
Proposed response posted 11-Mar  Thu 9
30 day notice for April meeting,
Mar 2010 Plenary meeting (Mar 15 to Mar 18) 18-Mar  Thu Request conditional approval from WG
D3.2 Draft Ready 25-Mar  Thu 5
Second Sponsor ballot recirculation D3.2 - Opens 1-Apr  Thu 5 Ballot may open earlier
Second Sponsor ballot recirculation D3.2 - Closes 16-Apr Fri 15 15 day recirculation
Proposed response posted 19-Apr  Mon 1
Half day April interim meeting (Apr 20th) 20-Apr  Tue
RevCom submittal 7-May Fri Revcom submittal on May 7th
Jun SASB meeting 17-Jun  Thu SASB meeting Jun 17 2010
Final ratification 17-Jun  Thu
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i Summary

= Resolve/respond to comments received on D3.1
= Close all issues at this meeting

= Request to generate D3.2, based on D3.1 and resolved
comments

= Request to go to second Sponsor ballot recirculation
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