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i Current status

s Editorial team released P802.3ba-D1.0 for 30
day task force review

= Draft 1.0 meets all objectives
= Review period Oct 1 to Oct 30, 2008

= Recelved total of 642 comments
= Includes 6 late comments
= T/TR comments: 461
= E/ER comments: 181

= Thanks to Editorial team, volunteers and
contributors for your efforts in releasing the
Draft 1.0 on Oct 1, 2008
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i Comments received

Description Clause (s) T/TRs E/ERs Total
Front matter, MAC, 40G | 00, 01, A, 4, 4A, 80,99 | 37 38 75
and 100G Introduction
Management 30, 30A, 30B, 45 43 14 57
RS/MII and PCS 81, 82 66 41 107
PMA 83 29 22 51
XLAUI and CAUI 83A 43 18 61
Backplane KR4 related 69, 69A, 69B, 73, 74, 84 | 32 10 42
Copper CR4 & CR10 85 73 7 80
Optical SR4 & SR10 86 81 17 98
Optical 40G LR4 87 25 6 31
Optical 100G LR4 & ER4 | 88 32 8 40
Total 461 181 642
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i Top meeting goals

= Drive towards a technically complete draft

s Resolve comments received on D1.0

= Hear presentations and supporting materials to address open
ISsues

= Review all T/TRs in the meeting

= Both T and TRs will be treated with same status, no signoff is
required

= E/ERs may not be discussed in the meeting and will be left to the
editorial team to address these comments

= If you want to review any specific editorial comments please bring it
to the attention of the Sub-Task Force Chairs or Chief Editor

= It is critical to close major opens in this meeting
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i Parallel tracks for review

= Comments will be reviewed In parallel tracks

= Common clauses such as Introduction and
Management will be reviewed separately

= Front matter, Clauses 01, 4, 80 and Annexes A, 4A

= Logic, Optical and Copper tracks will be reviewed
In parallel by respective subtask forces

= Logic track: Clauses 81, 82, 83 and 74

= Copper track: Clauses 69, 73, 84, 85 and Annexes 69A,
69B, 83A

= Optical track: Clauses 86, 87, 88

= Common / Joint sessions with different tracks will
be held to review common issues

= See agenda_01 1108 and general information of the
respective tracks for details
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i General issues to be closed

= Common to logic and PMD clauses
=« Skew and Delay constraints (PCS/PMA/PMD)

= Test procedures for various clauses
= Test points definition
« Test fixtures
« Test patterns
=« Jitter specification
=« Transmit eye mask

s Channel characteristics

= Finalize channel characteristics for copper medium, test
channels, XLAUI/CAUI, optics polarization mode
dispersion
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i General issues to be closed (2)

= List of open items in logic clauses

= Finalize the test pattern strategy

= PCS state machine changes for working with FEC
= Management

= Strategy to address Multiple PMA instances, atomic
PMAs, and PMAs separated from PMDs

= Management objects (Clause 30)
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i Electrical specifications / Jitter

Agenda for Sunday evening joint session of Copper/Optical tracks*
= We will hear the presentations related to Electrical specifications

Refinement to XLAUI / CAUI electrical specifications
Ali Ghiasi (ghiasi_01_1108)
An Equalization and Jitter Transfer Function (JTF) Specification Proposal for
XLAUI/CAUI
Mike Li (li_01_1108)
BER objective for nAUI I/F
Mark Gustlin and Mike Li (gustlin_02_1108)
NAUI jitter transfer specs
Piers Dawe (dawe 03 1108)
Refinement to SR4/SR10 specifications
Ali Ghiasi (ghiasi_03 1108)

= If time permits we will hear FEC and AN requirements presentations

Auto-negotiation not needed for FEC or for front-panel ports
Piers Dawe (dawe 01 1108)

Partial FEC
Piers Dawe (dawe 02 _1108)

Note: *See agenda_01 1108, schedule and order of presentations subject to change
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IEEE P802.3ba Task Force Timeline
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Proposed schedule for initial WG ballot

Milestone Description DEV Date # days Status
Jul Plenary Mon-Thu Jul 14-18 Done
Draft 0.9 Proposed Baseline draft available to TF for review Mon 25-Aug-08 Done
Sep’ 08 Interim (Baseline draft adopted by TF) Tue-Fri Sep 15-19 3 weeks
Draft 1.0 Initial Task force review (open for TF comments) Fri 1-Oct-08
Initial Task force review — (TF comment period ends) Thu 30-Oct-08 30 days
Nov08 Plenary Mon-Thu Nov 9-14 Critial to close major opens
Draft 1.1 First TF recirculation — (Open for TF comments) Wed 10-Dec-08
First TF recirculation — (TF comment period ends) Tue 30-Dec-08 3 weeks
Jan interim Tue-Fri Jan 12-16 All technical issues addressed
Draft 1.2 Second TF recirculation — (Open for TF comments) Fri 6-Feb-08 Technically complete draft
Second TF recirculation — (TF comment period ends) Thu 26-Feb-08 3 weeks * 2 weeks if interim is Jan 19
Draft 2.0-pre (D1.2) Initial Working Group ballot — pre circulation (D1.2) Mon 2-Mar-08 Precirculation deadline
March ‘09 Plenary (review any changes line by line with WG) Mon-Thu March 9-12
Draft 2.0 Initial working group ballot — opens Fri Mar 27 (or Mar 20%)
Initial working group ballot - closes Thu Apr 30 (or April 23*) 35 days
May 09 interim* (The meeting dates are estimated) Tue-Fri May 11-15*
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Note: It is essential to meet this schedule to request for WG ballot in Mar'09
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i Summary & Next steps

As per schedule Draft 1.2 coming out of Jan’09 interim should be
technically complete to request for WG ballot in Mar'09 Plenary

= Review Draft 1.0 and resolve comments to address open issues
= Direct editorial team to generate Draft 1.1

= Release Draft 1.1 for initial Task Force review by Dec 2"d week
= Comments due by end of Dec '08
= Targeting a 3 week task force review for D1.1

= Close all technical opens (or TBDs) by Jan '09
= Draft 1.2 should be technically complete

= Request to go to WG ballot at Mar’'09 Plenary
= Release technically complete draft for 802.3 WG preview on Mar 02nd
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