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Progress

We completed comment resolution
We resolved all 461 T/TRs comments received on D1.0
The editorial team will address the remaining E/ER 
comments as proposed 
The final comment reports with responses posted to 

http://ieee802.org/3/ba/public/nov08/
Two comment report files posted: First sorted by Clause 
number, and the second sorted by comment ID

Thanks to the Task Force members and Editorial team and 
volunteers for your contributions towards resolving the 
comments

http://ieee802.org/3/ba/public/nov08/
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Items to be closed

Items closed
See individual track reports for details
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Next Steps
Proposed schedule for D1.1

Editorial team plans to prepare D1.1 for task force review by 
Dec 10
Task force review opens Dec 10
Task force review closes by Dec 30
Next interim meeting the week of Jan 12-16

Close all remaining technical opens (TBDs) by Jan 
interim meeting

Draft 1.2 should be technically complete
Your contributions are critical to closing all opens

Request to go to WG ballot at Mar’09 Plenary
Release technically complete draft for 802.3 WG preview on 
Mar 02nd
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